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Executive Summary  
The purpose of this study was to define a preferred concept approach along with the risk/cost trade space 
for a Trojan Tour Mission launched in the 2019–2023 time frame and targeted to be within the New 
Frontiers mission class envelope of less than $900M in FY15 dollars. The study was conducted by a team 
led by Mike Brown with members of the Primitive Bodies Panel working with the JHU/APL Space 
Department as the design center. NASA Glenn Research Center’s COMPASS team made significant 
contributions as part of the design team in the areas of mission design, radioisotope electric propulsion 
(REP) concept development, and Advanced Stirling Radioisotope Generator (ASRG) performance. 

Three mission concepts were developed to assess the feasibility of a mission with one or more flybys of 
Trojan asteroids before an extended rendezvous with a different Trojan asteroid. The three concepts 
included two with chemical propulsion, one solar powered and one with two ASRGs for power, and a REP 
design with six ASRGs for power. The ballistic trajectory options allowed the full payload to be carried on 
an Atlas V 411 for the chemical ASRG concept, while the chemical solar power concept required the 
larger lift mass of the Atlas V 541, both with a cruise time of 10 years. The REP trajectory option allowed 
the full payload to be carried on an Atlas V 431 with a cruise time of 8 years. Launch windows for a Trojan 
rendezvous mission occur approximately every 13 months, corresponding to the synodic period of 
Jupiter, but the same specific Trojan rendezvous target is not usually repeatable.  

All three concepts achieved the science objectives at a primary target asteroid with one or more flybys 
prior to the rendezvous. While specific flyby targets were not defined, both the ballistic and electric 
propulsion trajectory designs allowed for sufficient time in the “Trojan cloud” prior to the primary 
rendezvous to be statistically confident that one or more flybys are achievable. The chemical ASRG 
concept closed with the required mass and power margins and also enables potential secondary science 
objectives such as landing. The chemical solar array concept closed with required margins, but with some 
notable technical challenges related to solar array performance at low solar intensity levels and low 
temperatures at solar distances greater than 5 AU. This concept does not appear to enable any 
secondary science objectives. The REP concept closed for the primary target and also enables 
secondary science objectives such as landing and probably a second rendezvous. While the REP 
concept did not close for a second rendezvous target in this study, the study team believes that a solution 
is certainly achievable within the next decade.  

The chemical ASRG concept was selected by the panel as the preferred point design to develop in detail 
and cost since it meets all of the study objectives while minimizing risk and technical complexity. There 
are no new technologies needed for this concept; however, two of the components are currently at 
Technology Readiness Level (TRL) 6, specifically, the ASRGs and Advanced Materials Bi-propellant 
Rocket (AMBR) engine. However, they are expected to be flight ready several years before this mission 
would need them. All other components are at TRL 7 through 9.  

Cost for the chemical ASRG mission was estimated at $938M, assuming FY15$ and reserves. Descope 
options would include the lower priority instruments, including the UV spectrometer, LIDAR, and thermal 
imager. Savings from these descopes would be the cost of the instrument plus some reductions in 
integration and test, mission operations, and science team support. Another possible descope would be 
to carry only a single Ka-band traveling wave tube amplifier (TWTA). The cost reductions associated with 
this descope include the price of the TWTA, some JHU/APL oversight, reduced cost of the antenna by 
having a single feed, and reduced RF switches, diplexers, waveguides, etc. The total cost savings of 
these descopes is approximately $40M, although detailed savings associated with each has not been 
performed.  

Overall, this study has developed a feasible mission concept for a Trojan asteroid tour that can achieve 
all of the science objectives for one or more flybys and rendezvous with minimal technology development. 
With the required study reserves, the total mission cost is $38M over the targeted New Frontiers cost 
range of $900M in FY15$ and is within the targeted cost range with descope options.
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1. Scientific Objectives 
Science Questions and Objectives 
Motivation and Background  
Jupiter shares its orbit with a host of small bodies. An estimated 600,000+ objects larger than 1 km in 
diameter librate about the L4 and L5 points in the Jupiter–Sun system (Jewitt et al. 2000; Yoshida and 
Nakamura 2005), the same rough order of magnitude as the number of similar-sized main-belt asteroids. 
No mission has gone through the regions in space where Jupiter Trojan asteroids are found (also called 
the “Trojan clouds”); every outer solar system mission has either remained at Jupiter or used a Jupiter 
gravity assist en route to points beyond. What we know about the Trojan asteroids is based on 
observations of these objects as point sources and analogy with spacecraft visits to objects believed to be 
similar (Rivkin et al. 2009).  
 
Compositional data from Trojan asteroids are scarce. The albedos that have been measured are quite 
low for the largest objects (diameter > 57 km), with a mean optical geometric albedo of 0.04 found for a 
sample of 32 objects by Fernandez et al. (2003). These low albedos (among the lowest in the solar 
system), in conjunction with the Trojans’ distance from the Earth, have made ground-based observations 
difficult. Visible and near-IR spectroscopy of the brighter (and larger) Trojans reveals featureless spectra 
with shallowly to steeply red spectral slopes, comparable to C-, P-, and D-type asteroids as well as 
cometary nuclei (Jewitt and Luu 1990; Lazzarin et al. 1995; Dotto et al. 2008, and references therein). 
Despite the lack of detected absorption features, the Trojans’ low albedos and red colors are consistent 
with, but not unique indicators of, macromolecular hydrocarbons, as on cometary nuclei. Similar lack of 
spectroscopic evidence for ices, organics, and other volatiles also occurs for comet nuclei, whose bulk 
compositions are icy but masked by a thin, dark, refractory mantling layer. As smaller objects in the 
Trojan clouds have been observed, a wider spread in spectral slopes has been seen and evidence for 
two distinct spectral groups has emerged (Szabó et al. 2007; Roig et al. 2008; Emery et al. 2009), 
although it is not clear whether the differences indicate a diversity of compositions or a diversity of regolith 
ages on Trojan surfaces (Bendjoya et al. 2004; Fornasier et al. 2007). Somewhat higher albedos (a 
median value of 0.12 for 44 objects of 5–24 km in diameter, Fernandez et al. 2009) can be found for 
some of these smaller Trojan asteroids, although the increased albedo does not compensate for the 
smaller sizes and high-quality spectroscopy remains difficult for these smaller objects. 
 
Densities are available for only two Trojans, both binary systems. They give disparate results: the primary 
in the Patroclus system has a mean density of 1.08 g/cm3 (Marchis et al. 2006), while the orbit of Hektor’s 
satellite implies a density of 2.4 g/cm3 for that object. As seen in Figure 1-1 (from Marchis et al. 2006), 
these values require significant porosity for Patroclus for any reasonable composition, while Hektor’s 
composition conversely implies either a lack of ice and volatiles (perhaps lost during satellite formation) or 
a significantly lower porosity than Patroclus, or both.  
  
The compositions inferred for Trojan asteroids from these studies are roughly similar to cometary 
compositions: ice-rich, organics-rich, largely pristine bodies. However, the exact composition expected 
depends upon the formation location of these objects.  

 
More recent work has cast some doubt on the conventional wisdom concerning the Trojan asteroids. 
Observations of Trojan asteroid surfaces near 3 µm (Jones et al. 1990) find no evidence of organics, OH-
bearing minerals, or ice, all of which have strong absorptions at those wavelengths. Detailed observations 
and modeling of the largest Trojan (624 Hektor) by Cruikshank et al. (2001) showed that a few weight 
percent of water (or its equivalent in OH bound in minerals) could exist on its surface within observational 
uncertainties but that organics were not required to duplicate its spectral slope. Emery and Brown (2004) 
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further noted from 2–4 µm spectra of 8 Trojans that organics could not be responsible for the red spectral 
slopes due to the absence of corresponding absorptions near 3 µm (Figure 1-2). Recent Spitzer 
observations in the mid-IR (5–38 µm) by Emery et al. (2006) show evidence for silicates on Trojan 
surfaces and a surprising similarity to cometary comae interpreted as caused by either extremely 
underdense surfaces or silicates embedded in relatively transparent materials. Again, no organics were 
necessary for those fits. This has been surprising, since our understanding of small bodies and nebular 
composition leads to a strong expectation that Trojans should be volatile- and organic-rich objects.  
 
Relations and Origin of Trojan Asteroids  
Until recently, most dynamicists favored the idea that the origin of the Trojans was linked to the growth 
and evolution of Jupiter. In these scenarios, a gaseous envelope accreted onto Jupiter's core and quickly 
increased its mass. This allowed the libration regions near the L4 and L5 Lagrange points to expand, 
such that planetesimals wandering near these zones would be captured. As Jupiter increased its mass, 
the libration amplitudes of the captured planetesimals would shrink, forcing some objects into orbits 
consistent with known Trojans. An alternative capture mechanism was proposed by Morbidelli et al. 
(2005), which is part of a trio of papers making up the so-called "Nice model" (Figure 1-3) (Tsiganis et al. 
2005; Gomes et al. 2005). In the Nice model, slow planetary migration was induced in the Jovian planets 
by gravitational interactions with small bodies. Eventually, after a delay of ~600 My (~3.9 Gy ago), Jupiter 
and Saturn crossed a mutual mean motion resonance. This triggered a global instability that led to a 
reorganization of the outer solar system. Uranus and Neptune were driven into and migrated across the 
comet disk, which in turn caused comets to be scattered throughout the solar system. Many ended up 
ejected or eliminated, but resonant interactions via a migrating Jupiter/Saturn injected a small fraction 
onto stable orbits within the Trojan, Hilda, and outer main belt regions (see also Levison et al. 2009). In 
this case, the Trojan asteroids would represent the most readily accessible depository of Kuiper belt 
material. This scenario provides a natural connection between the Trojan asteroids, trans-Neptunian 
objects (TNOs), Centaurs, and irregular satellites, implying a common origin in the outer solar system. It 
also leads to the interpretation that the spectral variability among the Trojans could be caused by 
compositional differences resulting from slightly different formation locations. The Trojans offer a critical 
test of the planetary migration model of Morbidelli et al. (2005), which has implications not only for the 
Trojans but also for the dynamical evolution of the Kuiper belt and the solar system as a whole.  

 
Diversity 
The opportunity to visit multiple Trojan asteroids was deemed particularly important by the panel. The 
mission architecture described here (chemical propulsion, Advanced Stirling Radioisotope Generator 
[ASRG] power) can support flybys prior to reaching the rendezvous target, though a radioisotope electric 
propulsion (REP)-propelled mission could rendezvous with multiple objects, as discussed in Section 2. 
Only a small fraction of the expected Trojan population has been discovered at this writing, so flybys were 
investigated in a statistical fashion rather than by identifying particular targets. Using model values for the 
L4 population larger than 1 km (Yoshida and Nakamura 2005), rough bounds on the physical extent of 
the Trojan cloud, and a homogeneous distribution of objects within the cloud, we estimate a ~50% 
probability of passing within 250,000 km of a 1-km diameter object for every AU of travel within the Trojan 
cloud without making any trajectory alterations. The delta-V cost of altering trajectories is quite small 
moving within the Trojan cloud, and while more in-depth calculations are out of the scope of the study we 
are confident that the diversity goal can be met through at least one if not more flybys.  

 
Prioritized Science Goals and Objectives 
• Characterize the bulk chemical composition of a Trojan asteroid surface. 

This was considered the most important objective by the panel. Four different instruments in the payload 
contribute to achieving this goal through the following three objectives:  
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1. Determine the relative and absolute abundances of key elements is addressed by the gamma-ray 
spectrometer (GRS), which will provide at least hemispheric-level spatial resolution on the rendezvous 
target for 6–12 key elements (Fe, Mg, Si, etc.). Depending on the size and rotational properties of the 
specific target, higher resolution can be achieved.  

2. Infer or constrain the presence of subsurface ice. A neutron spectrometer is included in the payload 
and will determine the hydrogen abundance in the near surface, with spatial resolution comparable to the 
rendezvous/orbit distance. Some data on any flyby targets are also possible as bonus science.  

3. Determine the mineral composition of the surface. Reflectance spectroscopy using a mapping IR 
spectrometer will provide detail unobtainable from Earth. The target will be mapped to 100 m/pixel over 
the 1- to 5-µm region, a wavelength region sensitive to silicates, water/OH, aqueous alteration products, 
and other volatiles. In addition, the study included a UV spectrometer, providing data in the 115- to 600-
nm region, where iron oxides are found. Although less directly applicable to this objective, the 
multispectral map generated for the following goal is also relevant to this goal. This last objective is also 
applicable to the flyby target(s), within the constraints of the flyby geometry. 

 

• Observe the current geologic state of the surface and infer past evolution and the relative importance 
of surface processes. 

Knowledge of the geologic state and evolution of the target requires understanding the cratering history, 
the presence and distribution of any “ponds,” any regolith processing (or “space weathering”), and the 
distribution of tectonic features like grooves or ridges. Three instruments contribute to this goal, which is 
addressed through the following three objectives:  

1. Study the morphology, albedo, and color of the target object(s). The wide-angle camera (WAC) 
provides a multispectral map of the entire target surface (less any region that is dark for seasonal 
reasons) to a resolution of ≤10 m/pixel. This will provide data concerning space weathering, and albedo 
differences across the target. The study included a narrow-angle camera (NAC) that is monochrome but 
has roughly 10× higher spatial resolution, allowing ponds, craters, and boulders to be mapped to much 
smaller sizes than the WAC alone would allow. Inclusion of a thermal imager will enable a temperature 
map to be generated with an error equivalent of ~2–3 K at 100 K (much lower error at higher 
temperatures), providing an additional means of measuring albedo. Both WAC and NAC data will also be 
obtained at any flyby target, allowing this objective to at least be partially met for such objects.  

2. Study the texture of the regolith. The mission studied achieves this goal through two means: data from 
the thermal imager will allow a thermal inertia map to be generated, providing constraints on regolith 
particle size and skin depth. Using the WAC, multispectral observations at different phase angles will 
provide a photometric means of constraining texture and particle size. It is unlikely that this objective will 
be fully met for flyby targets, but it may be partially fulfilled.  

3. Measure the topography of the target object at high spatial resolution. Again, two different data sets will 
be able to address this objective: laser altimetry with range precision of ~1 m and spatial resolution <5 m, 
and stereo imagery with the WAC/NAC (precision depending upon orbital/rendezvous specifics).  

 

• Characterize the bulk physical properties and interior structure of a Trojan asteroid. 

A full picture of the origin and evolution of the target, and of Trojan asteroids in general, will require 
knowledge of how the targets are put together: whether they are rubble piles, how they compare to other 
small bodies, how close or far from hydrostatic equilibrium they are. The basic physical properties of the 
target asteroid(s) are addressed through the following three objectives:  

1. Determine the mass and internal mass of the target. Radio science data and telemetry can be used to 
show the acceleration experienced by the spacecraft, providing the overall gravity field and higher degree 
gravity, from which mass distribution can be calculated. As is typical, these data come “for free” over the 
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course of normal operations. NEAR Shoemaker measured Eros’s mass to 0.1%, with a 25% uncertainty 
in its initial Eros flyby, likely to be roughly the same error obtained for these flybys.  

2. Determine the size, shape, and volume of the target asteroid. Imaging using the WAC/NAC will provide 
size/shape/volume for the lit portion of the target asteroid. If the rendezvous period is close to a solstice of 
a high-obliquity object, an appreciable fraction of the target may be unavailable to the WAC/NAC. 
However, the LIDAR and thermal imager will both be able to obtain data for the nighttime fraction of the 
object, allowing a complete shape/volume to be measured. Again using the NEAR example, the mass 
and volume were determined well enough for Eros to allow the density to be calculated with an accuracy 
of ~1%. The flyby target will of necessity be less well constrained unless it has a favorable season and/or 
obliquity. 

3. Determine and monitor rotation state of the target. The rotation period of asteroids can be well 
constrained from Earth-bound telescopes, and no doubt the mission target would be intensively studied 
before rendezvous. However, additional observations in situ would be accomplished by repeated 
observations of landmarks on the surface, allowing higher precision observations and an unambiguous 
determination of the rotation pole. 

 

• Search for or constrain outgassing from subsurface volatiles. 

It seems likely that ice exists somewhere in the interior of Trojan asteroids. It is possible that this material 
is still slowly subliming and escaping into space. Detecting or constraining this outgassing is the final goal 
for this mission, with a single objective:  

1. Monitor the near-surface environment for possible outgassing (of H2O, OH, CO2, CO, etc.). These 
species and their daughter products are typically observed in comets in the UV, and the UV spectrometer 
is carried in the study payload primarily to address this objective. An additional possibility is via very-high-
phase imaging, which might be able to detect relatively large amounts of outgassing if present, though 
compositional information may be difficult to extract from such data. 
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Figure 1-1. Patroclus’s density is below that of water ice, and is represented on the figure by the solid 
curve, with dotted curves representing the uncertainties on that figure. Dashed lines represent the 
densities of representative solar system compositions: water ice, carbonaceous chondrites, anhydrous 
silicates, and the icy Galilean satellites. Each composition, read across to Patroclus’s density curve, 
implies a porosity, read down from the curve to the x axis. For instance, if Patroclus has the same 
composition as Ganymede/Callisto, its implied porosity is 50%. Regardless of composition, Patroclus has 
an appreciable bulk porosity, with an icy, porous nature most likely. (from Marchis et al. 2006) 
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Figure 1-2. These fits to the spectrum of 624 Hektor show that while a small fraction of organic 
material may be present on Trojan surfaces, it is not required to explain the spectral data. In fact, the 
absence of any detectable absorption in the 2.8- to 4.0-µm region severely limits the type and abundance 
of organic material that is possible. (from Emery and Brown 2004) 
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Figure 1-3.  This cartoon illustrates the Nice model view of dynamics early in solar system history: the 
giant planet region was originally more compact, with the asteroid belt (left box) and Kuiper belt (right 
box) extended farther than currently (top panel). As a result of interactions between the small bodies and 
the gas giants, the former populations were put into unstable orbits and removed from the system, while 
the gas giants evolved either inward (Jupiter) or outward (the others) until Jupiter and Saturn reached a 
mutual resonance (vertical dotted line). At that point (third panel), Uranus and Neptune were rapidly 
transported outward, scattering the small bodies and capturing a population into the Trojan regions of 
Jupiter, resulting in what we see today (bottom panel). 

Science Traceability 
The instrument and mission measurements derived from each of the science objectives are given in the 
traceability matrix (Table 1-1), along with the existing analog instrument used in the study. 
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Table 1-1. Science traceability matrix. 

Goal Objectives Measurements/Data sets Payload Existing Analog 
Instrument 

1. Chemical 
composition 
of surface 

1A. Relative and 
absolute 
abundances of 6 to 
12 key elements 
(Fe, Mg, Si, etc.) 

Elemental composition of 
surface. 

GRS. MESSENGER GRS 

1B. Search for 
evidence of 
subsurface ice 

Hydrogen abundance in near 
surface. 

Neutron 
spectrometer (NS) 

MESSENGER NS 

1C. Mineral 
composition of 
surface 

1- to 5-µm map of surface to 
100 m/pixel (and band depth 
maps).  

Mapping IR 
spectrometer  

New Horizons 
Ralph/LEISA 

115–600 nm spectroscopy UV spectrometer. MESSENGER 
MASCS UVVS 

2. Geologic 
state, 
processes, 
and evolution 
of surface 

2A. Morphology, 
albedo, and color 
of surface 

Multispectral map to 10 
m/pixel. Monochrome map of 
selected areas to 1 m/pixel.  

Wide angle 
camera/narrow angle 
camera (WAC/NAC). 

MESSENGER 
MDIS 

Temperature/thermal map of 
surface. (Surface coverage 
dependent upon season.) 

Thermal instrument.  LRO Diviner 

2B. Surface 
regolith texture 

Monochrome map to 1 m/pixel. NAC. MESSENGER 
MDIS 

Thermal inertia map of visible 
surface. 

Thermal instrument LRO Diviner 

2C. Detailed 
topography of 
surface 

Stereo imagery of surface, 
photogrammetry. 

WAC/NAC MESSENGER 
MDIS 

Altimetry with ≤5 m precision. LIDAR NEAR laser 
altimeter 

3. Bulk 
physical 
properties 
and interior 
structure 

3A. Global mass 
and internal mass 
distribution 

Mass measurement to ±3%. Radio science — 

3B. Size, shape, 
and volume  

Shape model, volume to ±3%. WAC/NAC. LIDAR. MESSENGER 
MDIS, NEAR laser 
altimeter 

3C. Rotation state Repeated imagery of 
landmarks. 

WAC/NAC MESSENGER 
MDIS 

4. Outgassing 4A. Monitor near-
surface 
environment for 
possible 
outgassing (H2O, 
OH, CO2, CO?) 

115–600 nm spectroscopy. UV spectrometer MESSENGER 
MASCS UVVS 

Very-high-phase imaging. WAC/NAC MESSENGER 
MDIS 
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2. High-Level Mission Concept 
Study Request and Concept Maturity Level 
The objective of this study was to conduct mission studies to assess the feasibility of a mission having 
one or more flybys of Trojan asteroids before an extended rendezvous with another Trojan asteroid. The 
science team provided four main scientific goals with prioritized objectives associated with each goal 
(described in Section 1) along with a recommended primary and secondary payload. This study was 
conducted at a concept maturity level (CML) of 4 (Table 2-1). The result of this study was to evaluate the 
trade space and develop a preferred point design that achieved at least the primary mission close to the 
cost range of less than $900M in FY15$. 

Table 2-1. Concept maturity level definitions. 

Concept 
Maturity Level 

Definition Attributes 

CML 6 Final Implementation 
Concept 

Requirements trace and schedule to subsystem level, 
grassroots cost, verification and validation (V&V) approach 
for key areas 

CML 5 Initial Implementation 
Concept 

Detailed science traceability, defined relationships and 
dependencies: partnering, heritage, technology, key risks 
and mitigations, system make/buy 

CML 4 Preferred Design Point Point design to subsystem level mass, power, 
performance, cost, risk 

CML 3 Trade Space Architectures and objectives trade space evaluated for 
cost, risk, performance 

CML 2 Initial Feasibility Physics works, ballpark mass and cost 

CML 1 Cocktail Napkin Defined objectives and approaches, basic architecture 
concept 

Overview 
The following constraints were defined as part of the study per direction of the Study Science Champions: 

• Launch window 2019–2023 

• Rendezvous and orbit a target asteroid with one or more flybys as the spacecraft travels through the 
Trojan cloud along the way to the primary target 

• Mission targeted to a New Frontiers class; single spacecraft without stages 

• Landing not to be considered  

The study was conducted in two phases. The study team began by focusing on chemical propulsion 
concepts. A survey of potential target asteroids for the launch years of interest with cruise durations of 10 
to 12 years was performed. Primary and secondary targets were selected to allow definition of design 
parameters to proceed with a point design. Asteroid 911 Agamemnon was selected as the primary target, 
with asteroid 4060 Deipylos as the backup target. Asteroid characteristics such as magnitude and albedo 
were taken under consideration, but the main selection criterion was the amount of energy required to 
reach the asteroid, which directly relates to the lift mass capability of the launch vehicle and the onboard 
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propulsion of the spacecraft. The following parameters were selected as the required minimum mission 
capabilities: 

• Characteristic energy C3: ≥75 km2/s2 

• Total delta-V: ≥1633 m/s (deterministic) 

• Cruise time: 10 years or less 

• Orbital operations: 9 months at the target 

Several other targets were found in the asteroid survey for each launch year that would also meet these 
requirements. Other scientific data could influence a mission Implementing team to select a different 
target. The launch opportunities for the Trojan asteroids repeat approximately every 13 months. 

Since a landing was not required in the science objectives, two different power systems were considered, 
a solar array–powered concept and an ASRG-powered concept. This is a mission trade that is described 
in detail in the Key Trades section to follow. Both concepts were designed for the same mission 
requirements and to include the primary and secondary payload. Both designs closed, meeting the study 
margins. The trajectory allowed the full payload to be carried on an Atlas V 411 for the ASRG concept, 
while the solar-powered concept required the larger lift mass of the Atlas V 541 for the required C3. 

After launch and a nominal 6-week checkout period, the spacecraft enters a spin-stabilized cruise period 
with two contacts per week. Approximately 9 months after launch the first deep-space maneuver is 
executed. The spacecraft enters hibernation mode with a weekly status beacon and a monthly 8-hour 
contact. Approximately 2 years after launch a Jupiter gravity assist is executed unpowered. The 
spacecraft then hibernates for approximately 3 years until the second deep-space maneuver occurs. This 
is followed by 3 or 4 years of cruise in hibernation mode. The spacecraft will wake up from hibernation 
mode once it enters the Trojan cloud for instrument checkouts and flyby science of one or two asteroids.  

Upon arrival at the primary target, an orbit insertion maneuver will be executed approximately 10 years 
after launch. An initial orbit altitude of 400 km is selected for the beginning of science collection at the 
asteroid. Science data and the asteroid gravity field will be studied for 2 to 3 months, and the orbit will be 
gradually reduced to the lowest altitude deemed safe, likely in the range of 50–100 km altitude, for the 
primary science collection phase. Primary science measurements will be gathered for 6 months. The 
rendezvous science profile is based upon the successful series of rendezvous events performed by the 
NEAR spacecraft at the asteroid 433 Eros. The ASRG concept enables a potential landed mission, but 
this was not addressed in detail in this study. 

Next the study team focused on an electric propulsion concept. As a result of past study experience, a 
solar electric propulsion (SEP) concept was immediately eliminated for a mission going to the Trojan 
asteroids at solar distances of 5 AU to 6 AU because of low solar intensity levels. Instead, the study team 
developed a REP concept. This concept has the benefit of enabling a landing and possibly a second 
rendezvous because of the large propulsive capability. This concept is highly mass constrained because 
as mass increases and the power-to-mass ratio decreases, the efficiency of the REP system dramatically 
drops. The following design constraints were applied for the REP mission concept: 

• Characteristic energy C3: 78–81 km2/s2 

• Cruise time: 6 to 8 years 

• Limit to six ASRGs total to minimize mass 

• Minimize mass to fit on Atlas V 431 launch vehicle 

Given these design constraints, the primary target asteroid 1143 Odysseus was selected to proceed with 
the point design. Asteroid 2002 ER25 was selected as a second rendezvous target. As with the chemical 
propulsion concepts, both primary and secondary payloads were included in the design. The REP 
thrusters are enabled approximately 140 days after launch, allowing early operations checkout and 
instrument commissioning. The REP thrusters are duty cycled at 90% to allow two contacts per week with 
the spacecraft during the 8-year cruise. The REP trajectory is direct, without any gravity assists. With this 
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trajectory, the spacecraft spends the last 5 years of cruise within the Trojan cloud, giving an abundance of 
flyby opportunities. Upon arrival at the primary target asteroid, there will be 2–3 months of orbit reduction 
followed by 6 months of primary science collection. The spacecraft departs the primary target, cruises for 
two additional years to the secondary target, and concludes with an orbital science phase at the second 
target. 

For the targets selected within the time constraints of this study, the REP concept closed with full margins 
for the primary science objectives, but not including the secondary target. Further efforts could be made 
to decrease mass or optimize the targets.  

Following the completion of the three concept developments, the study team met with the science 
champion to discuss the preferred concept to carry forward. Table 2-2 compares the science for each of 
the three mission concepts. The technical merits of each mission concept are summarized in the Key 
Trades section below. The concept with chemical propulsion and ASRG power was selected as the point 
design to present in detail and cost since it meets all of the study objectives while minimizing risk. 

Table 2-2. Mission concepts science comparison. 

Concept Diversity Operations Mission Length Other 

Chemical 
solar 

Prime rendezvous + 
pre-rendezvous flyby(s) 

Battery → Limited 
eclipses, no noon 

orbit 

~10 years to 
primary target 

Jupiter flyby with 
possible flyby 

science 

Chemical  
2 ASRG 

Prime rendezvous + 
pre-rendezvous flyby(s) 

 

No orbit restrictions. 
Potential for landing. 

~10 years to 
primary target 

Jupiter flyby with 
possible flyby 

science 

REP  
6 ASRG 

Prime rendezvous + 
pre-rendezvous flyby(s) 

+ possible 2nd 
rendezvous + post-
rendezvous flyby(s) 

 

No orbit restrictions. 
Potential for landing. 

~8 years to primary 
target 

Large propulsion 
capability enables 
2nd rendezvous 

 

Technology Maturity 
The technology readiness levels (TRLs) of all of the components of the ASRG-powered, chemical 
propulsion mission to Trojan asteroids are shown in the master equipment list (MEL). There are no new 
technologies needed for this mission; however, two of the components are currently at TRL level 6. All 
other components are at TRL 7 through 9. 

The two key components that are currently at TRL 6 are the ASRG power unit and the Advanced 
Materials Bi-propellant Rocket (AMBR) engine (Table 2-3). They are both under development as part of 
ongoing NASA programs at the Glenn Research Center (GRC). The current schedules call for both items 
to be flight qualified well before they are required for a Trojan Tour mission. In addition, the AMBR engine 
is not a critical development item, since existing TRL 9 engines could be substituted for the AMBR 
engine. The penalty of switching to a different engine would be a slightly lower specific impulse (Isp), 
which would require a little more fuel. This fallback position has not been studied in detail; however, the 
overall mission concept would still be expected to close although it might require moving to the Atlas V 
421 launch vehicle. 

 

Table 2-3. TRL 6 items. 
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Component Technology Progress Flight Readiness 

ASRG Under development at NASA GRC 2014 

AMBR engine Under development at NASA GRC 2014 

Key Trades 
A number of trades were performed both at the mission level as well as within each flight element to 
arrive at preferred concept. Table 2-4 summarizes the major mission trades performed as part of this 
study. 

Table 2-4. Significant mission trade studies. 

Area  Trade Options Results

Destination  •Asteroid  1 Agamemnon 91
(selected) 
•Asteroid 4060 Deipylos 
•Asteroid 1143 Odysseus 
 
Total energy to reach target 

destination was also a major 
consideration. 

•At this time, all Trojans were considered of equal science value.
•Our approach was to look for low‐numbered, named asteroids, assuming that 

these would be larger and better defined.  
•We constrained the search to targets that could be reached within 10–12 

years flight time, or less. We picked targets with a diameter >50 km.  
•It was assumed that once a Trojan mission was named, the number of 

potential targets would significantly increase as was the case for Kuiper belt 
objects (KBOs) with New Horizons. 

Cruise Propulsion 
Approach 

•Chemical (selected) 
•Solar electric propulsion (SEP)
•Radioisotope el tric  ec
propulsion (REP) 
 
Significant factors were 

power, time of flight, and cost. 
 

•SEP was eliminated because of the inability to generate the required power 
levels beyond ~3.5 AU without having excessively large solar arrays (>300 
m

2
). 

•REP technology produced a viable concept that met all of the margins. 
However, REP required 6 total ASRGs (4 ASRGs for the REP system, 2 ASRGs 
for the rest of the spacecraft), which led to significant cost increases, more 
technically complex accommodations, and concerns about plutonium 
availability. 

•The REP concept did not produce guaranteed science enhancements (to 
justify increased costs) within the stated study margins, although a 
potential solution was very close to providing a second Trojan rendezvous. 

•Chemical propulsion enabled cost‐saving techniques such as cruise 
hibernation and a true spin‐stabilized attitude control mode. 

•Chemical propulsion was the most cost‐effective, low‐risk solution that 
achieved all of the science objectives. 
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Area  Trade Options Results

Power source (for use 
with chemical propulsion) 

•Solar arrays 
•ASRGs (selected) 

 

•The ASRG concept used existing technologies, was lower mass, and cost less 
while achieving all of the science objectives and enabling potential science 
enhancements. 

•ASRGs and solar power at ∼5 AU will have tight power margins and 
necessitate a low‐power spacecraft design, particularly throughout the 
avionics subsystem. 

•The spacecraft concept with ASRGs resulted in a small flight system that 
enabled use of an Atlas V 411 launch vehicle and use of a “thermos bottle” 
thermal design and that provides additional maneuverability and 
unconstrained science observations during rendezvous. 

•Large, ∼86‐m
2
, Ultraflex solar arrays required for primary power. This concept 

needed to continuously keep the panels pointed at the Sun and used 
reaction wheels for attitude control. This significantly grew the spacecraft in 
mass and total support structure, and forced the mission onto an Atlas V 
541 launch vehicle. The larger spacecraft also needed a more active thermal 
control system with higher‐powered heaters and larger radiators. 

•Potential science is limited by the size and flexible body effects of solar arrays. 
Science may also by limited by the capacity of the battery and the inability 
to endure long eclipses from the Sun. For example, the mission would be 
unable to perform noon–midnight orbits around the target asteroid. 

•Factored in lessons learned from the Juno Project regarding solar arrays 
designed for comparable solar distances. They reported significant 
challenges with low‐intensity low‐temperature (LILT) solar cells, as cells 
must be individually tested to determine if they are acceptable for the 
mission; ∼40% of the Juno solar cells have been rejected. 

 
The study developed three different spacecraft concepts using a concurrent engineering process to 
explore the trades described above. A summary of these concepts and their merits is shown below. 

The chemical propulsion, ASRG-powered design closed with the required margins, achieves all of the 
primary science objectives, and enables potential secondary science objectives (e.g., landing). The 
primary science target was a rendezvous with 911 Agamemnon, with a backup target of 4060 Deipylos. 
See Figure 2-1. 

 

 
Figure 2-1. Chemical propulsion, ASRG concept. 

The chemical propulsion, solar array–powered design closed with the required margins and achieves all 
of the primary science objectives with some notable technical challenges. This concept does not appear 
to enable any secondary science objectives. The primary science target was a rendezvous with 911 
Agamemnon, with a backup target of 4060 Deipylos. See Figure 2-2. 
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Figure 2-2. Chemical propulsion, solar array concept. 

The REP concept closed for the primary Trojan rendezvous target of 1143 Odysseus but not for the 
second rendezvous target of asteroid 2002 ER25. We believe that a solution is certainly achievable within 
the next decade. The REP design achieves all of the primary science objectives and enables secondary 
science objectives such as landing and probably a second rendezvous with some greater concept 
maturity. See Figure 2-3. 

 
Figure 2-3. Radioisotope electric propulsion concept. 

 

Some trade-offs were performed in almost all technical areas as a part of this study. The significant flight 
element level trades that were performed are summarized in Table 2-5. 
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Table 2-5. Significant element level trade studies. 

Area  Trade Options Results 

Data return and 
telecommunications design 

Dish size, power, arrayed 
ground stations, others 

• Average date rate of 12.5 kbps is required; will return approximately 360 

Mbits/day; 9.7 × 10
10
 bits over the entire mission. 

• Full science return, with a factor of ≥2 margin, can be achieved with a 2.5‐m 

high‐gain antenna (HGA), 17‐W RF traveling wave tube amplifier (TWTA), 
single 34‐m Deep Space Network (DSN) ground station, and 8‐hour/day 
contacts. 

• ASRG architecture does not support higher power TWTA. 
•HGA size of 2.5 m balances pointing requirements, cost, and RF performance. 
•Adequate science can be returned without arraying DSN ground antennas. 

Attitude control 3‐axis, spin stabilized, 
thruster‐based control, 
reaction wheels 

•Hybrid control mode of both 3‐axis and spin stabilization allows for hibernation 
during cruise and fine control and knowledge during Trojan encounter; 
demonstrated in flight on New Horizons. 

•Reaction wheels consume more power and increase total mass 
•Thruster only actuators provide sufficient con ol tr
•IMU and star trackers for attitude knowledge  
•Sun sensor for sun direction knowledge in contingencies 

Size and design of power 
subsystem elements 

Number of ASRGs, potential 
optimized ASRG, use of a 
battery 

•More than two ASRGs considered excessively risky and politically challenging 
for New Frontiers (or smaller) class mission. 

•Optimized ASRG concept lacks confidence and maturity. 
•Two‐ASRG design achieved all power needs and study margins with the use of 

a small battery for peak loads during large propulsive maneuvers (limited 
number of discrete events). 

•Battery provides additional capabilities during contingencies. 

Thermal design Traditional thermal design vs. 
“thermos bottle” design 

•Traditional thermal system with component specific heaters and radiators 
requires higher power inputs. 

•“Thermos bottle” design balances power and thermal energy, resulting in 
lower overall power consumption; facilitates ASRG power system  .

•“Thermos bottle” design requires small, compact spacecraft body. 
•Radioisotope heater units (RHUs) incorporated into “thermos bottle” design to 

maintain low power demands and ensure adequate thermal input at 
spacecraft extremities.

Main engine selection 100 lbf HiPAT vs. 150 lbf AMBR 
engine 

•Comparable best demonstrated performance (328 Isp for HiPAT and 333.5 Isp
for AMBR) 

•Use of AMBR results in total propulsion mass savings of ∼13.4 kg. 
•HiPAT has flight heritage 
•AMBR currently requires flight qualification which increases engine cost; can 

assume AMBR will establish flight heritage prior to a mission next decade 
given NASA incentives for demonstrating this technology. 

Processor 
 

RAD750 vs. LEON3FT  •RAD750 has flight heritage on planetary missions. 
•RAD750 requires higher power inputs and has significantly higher costs. 
•LEON facilitates low‐power avionics required to support ASRG power design. 
•Flight processor requirements satisfied by LEON; no driving need for additional 

capability of RAD750 identified. 
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3. Technical Overview 
Instrument Payload Description 
The instrument complement is described in Tables 3-1 through 3-8 and text. The Trojan Tour mission has 
the seven instruments. Three of them (WAC and NAC imagers, mapping IR spectrometer, and thermal 
imager) are imaging instruments and can generate large volumes of two-dimensional or three-
dimensional data. The remaining instruments (UV spectrometer, gamma-ray spectrometer, neutron 
spectrometer, and LIDAR) generate only moderate data volumes.  

While the implementing team will select the actual instruments in a future Trojan Tour mission, we have 
taken a set of existing instruments as the candidates for this mission. The imager is the MESSENGER 
MDIS, which is a dual imaging system with both wide-angle and narrow-angle cameras. The mapping IR 
spectrometer is the LEISA portion of the Ralph instrument on the New Horizons mission. The thermal 
imager is a greatly simplified version of the Diviner instrument on the Lunar Reconnaissance Orbiter 
(LRO) with only the 25-µm and longer channels in the B focal plane. The DIVINER two-axis gimbal is 
removed and the simplified instrument is body mounted to the spacecraft.  

The gamma-ray spectrometer and the neutron spectrometer are the GRS and NS instruments from the 
MESSENGER mission. The UV spectrometer is the ultraviolet visible spectrometer (UVVS) portion of the 
Mercury Atmospheric and Surface Composition Spectrometer (MASCS) instrument on the MESSENGER 
mission. 

Table 3-1. Wide-angle camera. 

Item Value Units 
Type of instrument Wide angle camera (WAC)  
Number of channels 12 filters  
Size/dimensions  7.1 × 7.1 × 26.6 cm × cm × cm 
Image size 1024 x 1024 pixels 
Instrument, pixel fields of view 10.5 ,140 degrees, μrad 
Instrument average science data rate 1.4 

120 
kbps 
Mbits/day 

Instrument fields of view  10.5  degrees 
Pointing requirements (knowledge) 350  μrad 
Pointing requirements (control) 0.1  degrees 
Pointing requirements (stability) 140  μrad/s 

 
The science objectives of the WAC are to determine the large-scale structure of the Trojan asteroid. For 
the purpose of this study, the WAC design is based on the MESSENGER WAC, without gimbal. The 
camera has a 10.5-degree field of view (FOV) and consists of a refractive telescope using a dogmar-like 
design having a collecting area of 48 mm2. A 12-position multispectral filter wheel provides color imaging 
over the spectral response of the detector (395–1040 nm). The detector is a CCD array with 1024 × 1024 
pixels, producing an image per filter of 1.05 Mbit with 8× compression. Assuming a division of the remote 
sensing data downlink, 120 Mbits/day are allocated to the combination of the WAC and NAC. A pixel 
scale of 7 m is achieved when the spacecraft is at 50 km altitude. The instrument FOV is co-aligned with 
other remote-sensing instruments. 
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Table 3-2. Narrow-angle camera. 

Item Value Units 
Type of instrument Narrow angle camera (WAC)  
Number of channels monochrome  
Size/dimensions  7.1 × 7.1 × 26.6 cm × cm × cm 
Image size 1024 x 1024 pixels 
Instrument, pixel fields of view 1.5 ,17 degrees, μrad 
Instrument average science data rate 1.4 

120 
kbps 
Mbits/day 

Instrument fields of view  1.5  degrees 
Pointing requirements (knowledge) 350  μrad 
Pointing requirements (control) 0.1  degrees 
Pointing requirements (stability) 34  μrad/s 

 
The science objectives of the NAC are to determine the smaller-scale structures of the Trojan asteroid 
than can be determined with the WAC. For the purpose of this study, the NAC design is based on the 
MESSENGER NAC, without gimbal. The camera has a 1.5-degree FOV and consists of a reflective 
telescope. It is a monochrome imager, and it is assumed that there will be a band-limiting filter to set the 
spectral response. The detector is a CCD array with 1024 × 1024 pixels, producing an image per filter of 
1.05 Mbit with 8× compression. Assuming a division of the remote sensing data downlink, 120 Mbits/day 
are allocated to the combination of the WAC and NAC. A pixel scale of 1.25 m is achieved when the 
spacecraft is at 50 km altitude. The instrument FOV is co-aligned with other remote-sensing instruments. 
 

Table 3-3. Mapping IR spectrometer. 

Item Value Units 

Type of instrument NIR mapping spectrometer  

Number of channels  2 on LEISA  

Size/dimensions (for each instrument) 40.6 × 49.5 × 29.5 cm × cm × cm 

Instrument average science data rate 1.4 

120 

kbps 

Mbits/day 

Instrument fields of view  0.9 × 0.9 degrees 

Pointing requirements (knowledge) 350 μrad 

Pointing requirements (control) 0.1 degrees 

Pointing requirements (stability) 25 μrad/s 
 
The science objective of the near-infrared (NIR) mapping spectrometer is to determine the mineralogy of 
the asteroid surface, For the purpose of this study, its heritage was based on the linear etalon spectral 
array (LEISA) portion of the Ralph instrument on New Horizons. The instrument consists of a 75-mm 
telescope that feeds the LEISA (128 × 128 pixel HgCdTe detector). LEISA is a spectral mapper with two 
channels (1.25–2.5 μm, and 2.1–2.25 μm); however, the wavelength coverage would be altered to 
provide a 1- to 5-µm passband. The total amount of data per image per filter for the mapping 
spectrometer, assuming 8× compression, is 3.36 × 107 bits. For this study, data allocated to the 
spectrometer were 120 Mbits/day. The pixel scale is 123 μrad, giving a 6.1-m pixel resolution at 50 km 
altitude. The instrument FOV is co-aligned with other imaging instruments. 

 



SDO-12348 

 

Trojan Tour Decadal Mission Study Final Report 23

 

Table 3-4. Thermal imager. 

Item Value Units 

Type of instrument IR thermal imager  

Number of channels 3  

Size/dimensions (for each instrument) 15.4 d × 30.5 l cm × cm 

Instrument average science data rate 0.35 kbps 

Instrument fields of view  15 × 0.10 degrees 

Pointing requirements (knowledge) 350  μrad 

Pointing requirements (control) 0.1 degrees 

Pointing requirements (stability) 0.05 degrees/s 

 
The science objective of the IR thermal imager is to determine the distribution of thermal emission by 
measuring the temperatures as a function of latitude and longitude, as well as changes with time and 
location at low resolution. The IR thermal imager achieves this objective by measuring emitted IR 
radiation in three spectral channels with wavelengths ranging from 25 to 200 µm. For the purpose of this 
study, its heritage was based on the LRO Diviner instrument. A three-mirror off-axis telescope is mounted 
within an optical bench assembly. At the telescope focal planes are three 21-element pixel thermopile 
arrays, each with a separate spectral filter. The instrument FOV is co-aligned with other imaging 
instruments, operating as a multi-spectral pushbroom mapper. For one thermal image, per one filter, and 
assuming an 8× compression, the data is 1.3 × 105 bits. 30 Mbits/day are allocated to thermal images. A 
625-m/pixel scale is achieved when the spacecraft is at 50 km altitude. 
 

Table 3-5. UV spectrometer. 

Item Value Units 

Type of instrument UV spectrometer  

Number of channels 3  

Size/dimensions (for each instrument) 46.3 × 15.8 × 14 cm × cm × cm 

Instrument average science data rate  150 bps 
Instrument fields of view (if appropriate) 0.25 x 0.25 degrees 
Pointing requirements (knowledge) 350 μrad 
Pointing requirements (control) 0.1 degrees 

Pointing requirements (stability) 0.1 degrees/s 

 
The science objective of the UV spectrograph is to examine the surface composition of the asteroid and 
search for outgassing products. The instrument is an off-axis telescope feeding a moving grating 
spectrometer. The spectral passband extends from 115 to 600 nm. The focal plane detectors are three 
photon-counting photomultiplier tubes, but only one is active at a time. The UV spectrometer is allocated 
13 Mbits/day.  
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Table 3-6. Gamma-ray spectrometer. 

Item Value Units 

Type of instrument Gamma-ray spectrometer  

Number of channels 2048  

Size/dimensions (for each instrument) 28 d × 40 l cm × cm 

Instrument average science data rate 150 bps 

Instrument fields of view (if appropriate) Omnidirectional  

Pointing requirements (knowledge) 1  degrees 

Pointing requirements (control) 1 degrees 
Pointing requirements (stability) 1 degrees/s 

 
The science objective of the gamma-ray spectrometer is to determine the atomic composition of the 
asteroid surface. Gamma-ray instruments provide information on selected elements, including iron, as 
well as measurements of any radioactive elements. The gamma-ray spectrometer has a cryo-cooled high-
purity germanium detector surrounded by an active anticoincidence shield of borated plastic scintillator. 
The gamma-ray spectrometer is allocated 13 Mbits/day. 

 

Table 3-7. Neutron spectrometer. 

Item Value Units 

Type of instrument Neutron spectrometer  

Number of channels 3  

Size/dimensions (for each instrument) 15 x 15 x 22 cm × cm x cm 

Instrument average science data rate 150 bps 

Instrument fields of view (if appropriate) Omnidirectional  

Pointing requirements (knowledge) 1  degrees 

Pointing requirements (control) 1 degrees 

Pointing requirements (stability) 1 degrees/s 

 
The neutron spectrometer will determine the average atomic mass of the asteroid and it is very effective 
in detecting ice (hydrogen) near the surface of the asteroid. The neutron spectrometer is based on the NS 
instrument on MESSENGER. The gamma-ray spectrometer is allocated 13 Mbits/day. 
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Table 3-8. LIDAR. 

Item Value Units 

Type of instrument Laser altimeter  

Number of channels 1  

Size/dimensions (for each instrument) 18 d × 49.5 l cm × cm 

Instrument average science data rate 116 bps 
Instrument fields of view  400 μrad 

Pointing requirements (knowledge) 350 μrad 

Pointing requirements (control) 0.1 degrees 

Pointing requirements (stability) 25 μrad/s 
 
The LIDAR is used to determine the overall shape model of the asteroid and also to provide some high-
precision transects of the surface elevation. The LIDAR is based on the NEAR Laser Rangefinder. The 
LIDAR is allocated 10 Mbits/day. 
 

The data generation rates for the imaging instruments when they are taking pictures are less than 3 
Mbit/s. These rates are easily handled by the 32-Gbit spacecraft data recorder. The non-imaging 
instruments generate data at much lower rates. It is assumed that all science data will be compressed 
before downlink. The image data may use a variety of compression techniques, both lossless and lossy. 
This study assumes an 8× wavelet compression for the image data and a lossless compression for all 
non-imaging data. 

With the 12.5-kbps average data rate from the orbit around the target Trojan asteroid and one 8-hour 
pass per day to a 34-m dish with 8 hours of actual data downlink for 360 Mbits per day, over a 270-day 
orbital phase, this mission can return approximately 9.7 x 1010 bits for the entire mission. We have 
estimated the coverage of Agamemnon, allowing 75% of the downlink for the imaging instruments, 15% 
for the non-imaging instruments, and 10% for housekeeping data. With these allocations, this mission can 
map the surface of the asteroid to an overall resolution of about 10 m per pixel. In addition there is 
adequate downlink for local high-resolution images of selected areas to 1.25 m per pixel from an altitude 
of 50 km. These numbers will, of course, be modified by the actual altitude profile of the orbital phase of 
the mission. The mapping IR spectrometer can provide full surface coverage to 60 m per pixel resolution. 
The thermal imager can provide full coverage to better than 625 m per pixel resolution. Payload data 
rates are given in Table 3-9. 

Table 3-9. Payload data rates. 

Instrument Instantaneous Data Rate Data Per Day 
Imager WAC/NAC (MDIS) 3 Mbps 120 Mbits/d 
Mapping IR Spectrometer (Ralph-
LEISA) 

50 kbps 120 Mbits/d 

Gamma-ray spectrometer  4 kbps 13 Mbits/d 

Neutron spectrometer 4 kbps 13 Mbits/d 
Thermal imager 50 kbps 30 Mbits/d 
UV spectrometer 4 kbps 13 Mbits/d 

LIDAR 4 kbps 10 Mbits/d 
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The mass and power of the instruments are given, respectively, in Table 3-10 and Table 3-11. 

Table 3-10. Instrument mass table. 

 
CBE, current best estimate; MEV, maximum expected value. 

Table 3-11. Instrument power table. 
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Flight System 
The flight system for this mission consists of one flight element, the spacecraft, as no staging or other 
elements are required to meet the study science objectives. All functions are incorporated on the 
spacecraft to meet the science objectives, including communication functions with Earth, maneuvers, a 
stable platform for the science measurements, and powering of all systems. All electronics subsystems 
are redundant to accommodate the 11-year mission design life. The closest approach altitude at the 
Jupiter flyby (>15 Jupiter radii) is high enough that the spacecraft requires no additional radiation 
shielding, although some electron dose may be picked up. A more refined mission design should look to 
optimize the flyby at an altitude >20 Jupiter radii. An environment with a total ionizing dose (TID) of 30 
krad is assumed for all parts.  The block diagram for the spacecraft is provided in Figure 3-1.  

 
Figure 3-1. Spacecraft block diagram. 

Structure 
The flight structure (Figure 3-2) is composed of a central aluminum cylinder surrounded by aluminum 
honeycomb/composite face-sheet panels in an octagonal layout. This specific layout was reached in 
order to package five propulsion tanks (two fuel, two oxidizer, and one pressurant) while minimizing the 
surface area of the structure to meet thermal design requirements.  
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Figure 3-2. Flight structure. 

The central aluminum cylinder supplies the primary structural integrity of the spacecraft while also acting 
as the primary structure for the propulsion system. The two fuel and two oxidizer tanks mount to the 
cylinder, with the pressurant tank mounted in the center of the cylinder. The cylinder provides a direct 
load path from the upper and lower honeycomb decks, through the adapter to the launch vehicle. This 
design platform was based on previous JHU/APL designs. 

The design uses all 10 panels (upper, lower, and eight side panels) for component mounting. The upper 
honeycomb deck is the mounting surface for several components: high-gain antenna, star cameras, 
communication transceivers, and the inertial measurement units. The majority of the mass of these 
components is mounted along the perimeter of the central aluminum cylinder and in line with the load 
path to minimize panel bending.  

The eight honeycomb side panels are used to mount the remainder of the spacecraft electronics as well 
as the ASRGs (Figure 3-3). All of the panels will be designed to minimize weight, while optimizing 
electronics layout and overall spacecraft center of gravity. Some panels may require the use of support 
struts.  
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Figure 3-3. Spacecraft chemical ASRG concept (dimensions shown in mm [inches]). 
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The lower honeycomb deck is primarily responsible for housing the payload instruments (Figure 3-4). 
Each of the eight instruments has been placed so that their FOVs are unobstructed.  

 
Figure 3-4. Spacecraft chemical ASRG concept with instrument layout. 

Below the lower deck, a tapered mounting bracket houses the main propulsion thruster. Surrounding this 
thruster is a launch vehicle interface ring that doubles as a thermal shield for the science instruments. 
The current design has each of these components machined from 6061 aluminum.  

For this specific mission, there are no external mechanisms required. All of the antennas and science 
instruments are fixed to their respective decks. The only mechanisms used are incorporated within the 
individual science instruments.  

Propulsion 
The propulsion subsystem is a pressure-regulated dual mode system that provides delta-V and attitude 
control capability. Pressure-regulated systems of this size and type have significant flight history. The 
system is built around the Aerojet 667N (150 lbf) AMBR engine: a bipropellant apogee engine with a wide 
operating range. The AMBR engine is currently at TRL 6, yet has demonstrated a maximum Isp of 333.5 s, 
a substantial improvement over state of the art. It is expected that the AMBR engine will be fully qualified 
well before it is needed for this mission. If the AMBR engine qualification is delayed, there are other fully 
qualified engines that could be substituted. 

All other components, including commercial off-the-shelf (COTS) propellant and pressurant tanks, have 
extensive flight heritage. The propulsion system incorporates 16 monopropellant thrusters: four 20-N (5-
lbf) Aerojet MR-106E (MESSENGER, NEAR heritage) steering thrusters and 12 Aerojet 0.9-N (0.2-lbf) 
MR-103H (New Horizons heritage) ACS thrusters. The dual-mode system, shown in Figure 3-5, will be 
procured as a complete system from a subcontractor. 
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Figure 3-5. Propulsion system schematic. 

Several flight-proven options exist for each component of the propulsion system; therefore the tanks, as 
well as all other heritage items, will not require qualification testing. There will be two INMARSAT-heritage 
hydrazine tanks, two INMARSAT 3-heritage oxidizer tanks, and one Lockheed Martin A2100-heritage 
pressurant tank. Different propellant management devices (PMDs) will be developed for inside the 
propellant tanks. The baseline propellant load is 314.9 kg of hydrazine and 242.0 kg of oxidizer. For a 
614.5-kg launch dry mass, this provides 1933 m/s of delta-V. 

The remaining components used to monitor and control the flow of propellant (latch valves, filters, 
orifices, check valves, pyro valves, pressure regulators, and pressure and temperature transducers) will 
be selected from a large catalog of components with substantial flight heritage on JHU/APL’s and others’ 
spacecraft. 

Electrical Power System 
The power system consists of two ASRGs, shunts, internally redundant power system electronics (PSE) 
including a shunt regulator unit (SRU), internally redundant power distribution unit (PDU), and a 20 amp-
hour Lithium Ion (Li-Ion) Battery with management electronics. The PDU switches loads and controls 
thrusters via commands from either integrated electronics module (IEM). Field-effect-transistor (FET) 
switches incorporate resettable circuit breakers and hardware-based load management to protect the 
ASRG bus from fault. ASRG controllers will be mounted separately from the ASRG itself to improve 
thermal distribution across the spacecraft. 

The power output from an ASRG is 140 W at (beginning of life [BOL]) and decays gradually with time, as 
shown in Figure 3-6. 
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Figure 3-6. ASRG power output vs. mission year. 

 

Command and Data Handling (C&DH) 
The main processor, interface electronics, data recorder, and DC-DC power converter are housed in 
redundant IEMs. A 32-Gbit non-volatile solid-state recorder (SSR) will be integrated onto each IEM main 
processor. The low-power, SPARC-based LEON3 fault-tolerant processor supports commanding, data 
handling, data storage (using the SSR), and guidance and control (G&C) functions.  

Guidance and Control (G&C) 
The G&C system consists of two star trackers (ASTs), two inertial measurement units (IMUs), and one 
internally redundant Sun sensor assembly (SSA) with multiple sensor heads for attitude determination, of 
which only one AST and one IMU are needed for nominal operations. Attitude control is maintained solely 
by hydrazine thrusters. The G&C system is designed to provide three-axis control for science calibration 
and encounter operations (including high-speed data playback) and spin-stabilized control for cruise 
operations, hibernation, and large trajectory correction maneuvers using the bipropellant engine. 

The G&C system design is based upon New Horizons heritage, and attitude sensors have flight heritage 
from New Horizons, STEREO, and MESSENGER. Placement and sizing of the attitude control hydrazine 
thrusters allow very small changes in rotational body rates per thruster pulse, which allows precise 
pointing stability and reduces the number of open/close thruster cycles, which are a life-limiting item. The 
thrusters are placed in coupled pairs so that attitude maneuvers do not impart a deterministic ΔV on the 
spacecraft. 

The tables in Section 3 state the pointing requirements for the individual payload instruments. Attitude 
knowledge of 350 μrad, attitude control of 0.1 degree, and pointing stability of 25 μrad/s encompass the 
requirements of all of the instruments. The G&C system capabilities meet or exceed these requirements 
as demonstrated on the New Horizons mission. In addition, the pointing error for the medium-gain 
antenna (MGA) is a cone with a half angle of 3°; for the HGA the corresponding pointing error cone has a 
half angle of 0.1°. These pointing requirements are also satisfied with this G&C system. 

Flight Software 
Flight software (FSW) will implement standard C&DH and G&C functionality. C&DH software will 

- Support command uplink rates of 7.8 bps to 2000 bps 

- Support downlink rates of 10 bps to 180 kbps 
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- Implement a file system and support the CCSDS File Delivery Protocol (CFDP) for both uplink 
and downlink 

- Support a flash memory–based SSR with a data volume of 32 Gbits 

- Collect instrument data and store it to the SSR 

- Play back data from the SSR using CFDP 

- Support interfaces to the power system, the RF system and the other IEM 

- Implement time-based commanding 

- Implement an autonomy engine and fault protection 

G&C software will implement the guidance, navigation, and control algorithms and support the interfaces 
to the attitude sensors (IMUs, star trackers, and Sun sensor) and thrusters. 

There will also be a simple boot application to load one of two code images from non-volatile memory to 
RAM and jump to it whenever the flight processor is rebooted. Both C&DH and G&C software will run on 
a single LEON3 processor within a redundant IEM. The flight software design approach is to use the 
JHU/APL reusable flight software architecture as the core of its design and then add new or modified 
applications to meet mission-unique requirements. Modified applications will be mainly in the area of 
instrument interfaces, G&C sensor interfaces, and G&C control. All flight software described above will 
receive independent acceptance testing. 

The flight software does not contain significant risk nor require any risk reduction activities. If Auto-NAV is 
implemented to reduce mission operations costs, the effect of this on the software architecture, processor 
loading, and memory requirements will need to be evaluated. An increase in loading could require a trade 
between a LEON3 processor and a more powerful processor, such as a RAD750. 

Thermal Control System 
The thermal control system uses a “thermos bottle” approach by maintaining a constant bus power level, 
balancing electrical power dissipation and thermal energy to keep the core components warm. This 
technique has been successfully demonstrated on New Horizons and several other missions. Heat pipes 
are used to distribute heat throughout the bus. Thermostatically controlled heaters provide thermal control 
to spacecraft components as needed, and several RHUs are included in the design to provide heat to 
critical outside elements such as the thruster towers. 

RF Communications 
The RF communications subsystem for a mission to Agamemnon uses much of the same architecture 
and technology of past JHU/APL missions, including New Horizons and MESSENGER and also the 
developments from the Radiation Belt Storm Probes (RBSP), S/Ka Coherent Transceiver for NASA 
CoNNecT, and Mini-RF IRIS radio developments. 

The RF subsystem is shown in the spacecraft block diagram (Figure 3-1) and is driven by the need to 
reduce power consumption. It is mostly a dual string subsystem to provide redundancy because of the 
long length of the mission. The overall architecture is similar to the communication system of the New 
Horizons spacecraft. Notable exception is replacement of X-band by Ka-band at the HGA. Thus, RF 
communication is bi-directional at X-band through the low-gain antenna (LGA) and MGA, but 
unidirectional and at Ka-band through the HGA. To conserve power, the unused TWTAs will be shut off. 

The JHU/APL-designed Frontier radio, which is based on the New Horizons, RBSP, CoNNeCT, and IRIS 
designs, is baselined as the transceiver. This radio provides a low-mass, low-power-consumption solution 
for deep-space missions. Each radio contains one uplink card and one downlink card both at X-band. An 
additional downlink card enables Ka-band transmission through the HGA. The radios include ranging and 
coherent Doppler turnaround to support navigation throughout the mission. 
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The hybrid coupler enables the use of either radio to provide the signal to both TWTAs. The diplexers are 
used to allow uplink and downlink transmission through the same antenna. The switches enable the 
selection of the LGA or MGA. The HGA is fed with waveguide from the Ka-band 17-W RF TWTA to 
decrease the loss from it to the HGA feed. The pointing error for the MGA is a cone with a half angle of 
3°; for the HGA the corresponding pointing error cone has a half angle of 0.1°. 

The front and aft LGAs are intended for post-launch and initial operations. After initial launch operations 
are completed, the spacecraft must be oriented with the MGA pointed at Earth for higher rate checkout 
operations. During the cruise and hibernation periods, the Earth will drift through the MGA FOV of the 
spinning spacecraft before the spacecraft spin axis must be realigned by ground command. During this 
time commanding, telemetry, reception, and navigation will be performed with the NASA DSN. During 
cruise and hibernation, if high rate transmission is needed with the DSN, the HGA will be used. This 
precessing operation was used on the New Horizons mission. Data rates are discussed in the Concept of 
Operations section. 

If an emergency occurs during cruise, the spacecraft will switch to the MGA and will orient the spin axis 
toward Earth using the Sun sensor to determine the location of the Earth. This is similar to the emergency 
mode operation for the New Horizons mission. 

Mass and Power Resources 
A roll up of the mass is provided in Table 3-12. A more detailed master equipment list is provided in the 
appendix. 

Table 3-12. Spacecraft mass table for chemical ASRG concept. 

 
Note 1: Margin is calculated based on Decadal Mission Study Ground Rules. 

Dry Mass Margin% = (Maximum Dry Mass – CBE)/(Maximum Dry Mass) 
A roll up of power along with the power phasing by mode is provided in Table 3-13. Note that the power 
numbers in the first column represent the summation of all the power items for a subsystem with the 
average power for each mission phase being shown in the subsequent columns. Where denoted, power 
dissipation inside and outside the spacecraft thermal perimeter are used to determine the thermal energy 
required to maintain the “thermos bottle” approach. 

Spacecraft characteristics for the chemical ASRG concept are shown in Table 3-14. 
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Table 3-13. Spacecraft power table for chemical ASRG concept. 

 
• Battery used for delta-V deep-space maneuver (DSM) and delta-V trajectory correction maneuver (TCM) phases. 
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Table 3-14. Spacecraft characteristics for chemical ASRG concept. 

Flight System Element Parameters Value/Summary, units 
General  

Design life, months 11 years 

Structure  

Structures material (aluminum, exotic, composite, etc.) Central aluminum cylinder 
surrounded by aluminum 
honeycomb/composite face-sheet 
panels 

Number of deployed structures None 

Thermal Control  

Type of thermal control used  “Thermos bottle” approach with 
heat pipes, and thermostatically 
controlled heaters 

Propulsion  
Estimated delta-V budget, m/s 1933 m/s 
Propulsion type(s) and associated propellant(s)/oxidizer(s) Dual-mode 

Hydrazine and nitrogen tetroxide 
Number of thrusters and tanks 1 667-N thruster 

4 22-N thrusters 
12 0.9-N thrusters 
2 Hydrazine tanks 
2 Oxidizer tanks 
1 Pressurant tank 

Specific impulse of each propulsion mode, s 333.5 s (bi-prop) 
235 s (22-N thrusters) 
224 s (0.9-N thruster) 

Attitude Control  
Control method (3-axis, spinner, grav-gradient, etc.). Dual 3-axis/spinner 

Spin – Hibernation 
Spin – Large TCMs 
3-axis – Science phases 

Control reference  Inertial – Nominal 
Solar – Safing and Earth comm 

Attitude determination Star tracker 
IMU 
Sun sensors 

Attitude knowledge capability Spinning – 0.5 mrad (spin axis) 
3-axis – <250 µrad 

Attitude Control Thrusters 
Attitude control capability Spinning – 0.1 deg 

3-axis – 0.0586 deg 
Pointing stability <15 µrad/s 
Agility requirements (maneuvers, scanning, etc.) ~180 deg in 60 minutes 
Command & Data Handling  
Flight element housekeeping data rate 0.5 kbps 
Data storage capacity 32 Gbit 
Maximum storage record rate 3000 kbps 
Maximum storage playback rate 180 kbps 
Power  
Primary power source 2 ASRG 
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Expected power generation at beginning of life (BOL) and 
end of life (EOL), W 

280 W BOL 
256 W EOL 
(1 year fueled storage) 

On-orbit average power consumption, W 169 W Orbit Science 
172 W Orbit Transmit 

Battery type (NiCd, NiH, Li-ion) Li-ion 
Battery storage capacity, amp-hours 20 amp-hours 

 

Integrated Flight System 
Figure 3-7 shows the spacecraft flight system integrated with the STAR 48 engine in the Atlas V 4m 
fairing. 

 
Figure 3-7. Spacecraft stacked with STAR 48 in 4m fairing. 

 

Concept of Operations and Mission Design 
Mission Design 
The search for viable trajectory candidates included optimization of ballistic solutions to 4105 Trojan 
asteroid targets. The broad search was performed using the Jet Propulsion Laboratory’s (JPL’s) Mission 
Design and Analysis Software (MIDAS). The purpose of the initial broad search is to confirm the 
availability of numerous targets that can be captured in a given launch opportunity. For the purpose of the 
broad search, the JPL DASTCOM database is used. Because of perturbations, it is preferred to use JPL’s 
HORIZONS system to generate target specific ephemeris data for the mission duration. Mission arrival 
dates in the late 2020s lower the reliability of the DASTCOM database; however, the availability of 
multiple targets remains valid. Given mission time constraints of 12 years, there were between 36 and 63 
feasible targets identified in each launch opportunity from 2019 to 2023. Of the potential targets, point 
designs were chosen that best fit within the launch capability of the Atlas 400 series launch vehicles. 
Also, for the point design below, the transfer time was constrained to be lower than the optimal arrival 
date at 10 years. Launch windows for a Trojan rendezvous mission occur approximately every 399 days, 
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corresponding to the synodic period of Jupiter, but the same target is not usually repeatable. The intent of 
the point design is to characterize the launch and propulsion capability necessary to capture several 
targets in each of the launch opportunities available. 

The baseline mission, shown in Figure 3-8, is for a 10-year constrained transfer time from Earth to 
Agamemnon using a Jupiter gravity assist (JGA). The JGA significantly raised the trajectory perihelion 
and also performs the majority of the plane change required for the mission. The spacecraft is launched 
at a C3 of 73.15 km2/s2 with a declination of launch asymptote (DLA) and right ascension of launch 
asymptote (RLA) of –20.39o and 239.41o, respectively. The spacecraft must perform two deep-space 
maneuvers of 323 m/s and 204 m/s to target the JGA and the target arrival. The spacecraft must also 
perform a large third maneuver at arrival of 1.11 km/s. 
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Figure 3-8. Baseline trajectory design in the X-Y and X-Z heliocentric planes. 

To capture a 2-week launch window, the spacecraft must carry a deterministic post-launch ΔV of 1.63 
km/s and fit within launch vehicle capability to a launch energy of 75.5 km2/s2. A 3-week launch window 
would increase the launch capability requirement to 78.2 km2/s2 without extending the mission beyond a 
10-year transfer or increasing the mission ΔV beyond the 1.63 km/s.  

Parameters for launch and the trajectory are provided in the Tables 3-15 through 3-17. 

 

Table 3-15. Mission design: Deterministic post-launch delta-V budget. 
 

Parameter Value Units 
Deep-space maneuver #1 0.3 km/s 
Deep-space maneuver #2 0.2 km/s 
Orbit insertion burn at target arrival 1.1 km/s 
Total deterministic delta-V 1.6 km/s 
Total delta-V capability of system 1.9 km/s 

 
Table 3-16. Mission design: Launch parameters. 

 
Parameter Value Units 

Launch location CCAFS  
Launch vehicle Atlas V 411  
Launch window (2/11/19-3/2/19 baseline case) 20 days 
Launch C3 78.2 km2/s2 
Launch mass with required 30% margin 1176 kg 
Launch vehicle lift capability 1190 kg 
Propellant contingency (available margin above estimated 
load required for mission) 14 kg 

 
Table 3-17. Mission design: Interplanetary trajectory. 

 
Parameter Value Units 

JGA altitude 1,072,380 km 
Total cruise duration 10 years 
Repeatability Every 13 

months*  
* Launch windows to the Trojan asteroids are repeatable, but 
the same target is not usually repeatable   

 
The approach to the science orbit definition at the target asteroid is similar to the approach applied to the 
NEAR mission. The orbit about the asteroid will initially be set to an altitude of 400 km, near the limit of 
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the asteroid’s sphere of influence. The orbit altitude will gradually be reduced, allowing analysis of the 
asteroid’s gravity field and other science data. The final orbit altitude will not be known until the analysis is 
complete, but an altitude in the range of 50 to 100 km is likely to be achieved. It is also desirable to 
reduce the altitude even further to less than 50 km for a limited number of orbits to perform observations. 

Concept of Operations 
Operations begin with a 6-week spacecraft and instrument checkout after launch. Normal staffing levels 
will remain through DSM#1, in support of instrument calibrations and building and testing sequences to 
be used for future critical operations. The mission design allows three sizeable periods of time in 
hibernation, and the operations team can be reduced significantly during those periods. The lack of cruise 
science requirements also allows a smaller operations team size even with build-ups for the Jupiter 
gravity assist and the second DSM. Currently available ground systems and DSN support are more than 
adequate to support this mission. 

Rendezvous with the asteroid 911 Agamemnon and subsequent orbit reduction will put the highest 
demands on the operations team for the mission. Care will be exercised to reduce the orbit gradually over 
a 2- to 3-month period. Once at the mapping altitude, optical navigation products will be obtained for orbit 
determination and mapping to maximize the subsequent science collection value. 

Primary science will require one 8-hour contact per day on average for approximately 6 months. 

Downlink rate will average 30 kbps over the 6-month primary science phase but will be variable 
depending on the station and the weather. Ka-band communications is very sensitive to weather and 
elevation angle so the actual data rate at any pass could vary from 10 to over 60 kbps. At the average 
rate, data collection capabilities will exceed baseline science requirements by over a factor of 2. This 
orbital science data rate is, however, impacted by the lack of visibilities with DSN sites in the northern 
hemisphere. Table 3-18 lists the mission operations and ground data systems. Figure 3-9 shows 
examples of the best and worst seasons. These charts show all three DSN stations; the two curves are 
for 10% and 90% cumulative distribution of the weather. 
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Figure 3-9. Data 
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Table 3-18. Mission operations and ground data systems.  

Downlink Information Early Ops/Instrument 
Commissioning 

Initial Cruise DSMs and 
Jupiter GA 

(each) 

Hibernation 
Cruise 

Trojan Cloud 
Science 

(each flyby) 

Orbit 
Reduction 

Orbit 
Science 

Number of contacts per 
week‡ 
(initial no. of contacts→final 
no. of contacts) 

21→3 2 3→21 Beacon/monthly 
TLM 

2→21 3→7 7 

Number of weeks for mission 
phase, weeks 

17 12 13 450 3 13 26 

Downlink frequency band X/Ka X/Ka Ka X/Ka Ka Ka Ka 
Telemetry data rate(s), kbps 0.01/50./180. 0.01/5. 5–9* 5–9* 5–9* 5–9* 30** 
Transmitting antenna type(s) 
dBi 

LGA(X)/MGA(X) 
/HGA(Ka) 

MGA/HGA HGA MGA/HGA HGA HGA HGA 

Transmitter DC power, W 32(X)/45(Ka) 32(X)/45(Ka) 45 32(X)/45(Ka) 45 45 45 
Downlink receiving antenna 
type 

34-m 34-m 34-m 34-m 34-m 34-m 34–m 

Transmitter RF output, W 12(X)/17(Ka) 12(X)/17(Ka) 17 12(X)/17(Ka) 17 17 17 
Total daily data volume, 
(MB/contact‡) 

0.108(LGA)/180.(MGA)/
648(HGA) 

0.036/18 18–32.4 18–32.4 18–32.4 18–32.4 108 

Uplink Information        
Number of uplinks per day 2–3 2 per week 1–2 1 per month 1–2 1–2 1 
Uplink frequency band X X X X X X X 
Tele-command rate, kbps 0.031/2.0† 2.0† 0.031† 0.031† 0.031† 0.031† 0.031† 
U/L receiving antenna 
type(s) LGA/MGA LGA/MGA MGA MGA MGA MGA MGA 

 
* Downlink data rate varies with weather and station. Hourly rate table coordinated between the Missions Operation Center (MOC) and DSN. 

** Contact through DSN Canberra only, averaged rate over elevation, weather during worst season. Best season has ~2× data rate. 

† Ranging with MGA. 

‡ Megabytes per contact. Contact time = 8 hours except for first week post-launch when contact will be continuous. 

Given poor visibility to Goldstone and Madrid, multiple contacts per day may not be possible. 
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Risk List 
The top seven risks have been identified with likelihood and consequence levels along with a summarized 
mitigation strategy (Table 3-19). They are also shown on a 5 × 5 risk matrix (Figure 3-10).  

Table 3-19. Top risks. 

#  Risk  Type L C Mitigation 

1  If complications occur during integration of the 
ASRGs, then mission schedule will be impacted. 

Schedule 2 4 •Implement lessons learned from New Horizons on 
integration of a nuclear power source. 

•Implement a rigorous safety plan. 

2  If instrument development involves more than 
minor modifications to existing instruments, 
then schedule will be impacted. 

Schedule 2 3 •Begin instrument development early. 
•Minimize changes to existing instruments without impacting 

science. 

3  If there are problems in the development of the 
ASRG, then schedule will be impacted. 

Schedule 1 4 •Use a comprehensive test and qualification program.

4  If issues occur with obtaining approvals for 
nuclear power source, then mission schedule 
will be impacted. 

Schedule 1 4 •Begin approval process as early as possible.

5  If an ASRG fails, then the mission will be 
degraded. 

Technical 1 3 •Qualify ASRG for longer life. 
•Limit storage time prior to launch with fueled ASRG to 1 

year. 

6  If system reliability is not shown to be adequate 
for long mission, then cost will be impacted 

Cost 1 3 •Perform reliability analysis early to assess weaknesses in 
system. 

•Assess system architecture options to improve reliability. 

7  If there are problems in the development of the 
AMBR engine, then schedule will be impacted. 

Schedule 1 2 •Use a comprehensive test and qualification program.
•Replace with an existing TRL 9 engine. 

 

 
Figure 3-10. Risk matrix. 
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4. Development Schedule and Schedule 
Constraints 

High-Level Mission Schedule 
The following high-level mission schedule (Figure 4-1) is based on a previous schedule for the Ilion 
mission, which is a relevant mission in the same class and has the same architecture as the 
chemical+ASRG concept developed in this current study. Table 4-1 shows the key phase durations. 

 
Figure 4-1. High-level mission schedule. 
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Table 4-1. Key phase duration.  

Project Phase Duration (Months) 
Phase A – Conceptual design 8 
Phase B – Preliminary design 13 
Phase C – Detailed design 13 
Phase D – Integration & test (I&T) 24 
Phase E – Primary mission operations 130 
Phase F – Extended mission operations 6 
Start of Phase B to preliminary design review (PDR) 5.03 
Start of Phase B to conceptual design review (CDR) 17.27 
Start of Phase B to Delivery of instrument payload for system-level I&T 23 
Start of Phase B to Delivery of flight systems for system-level I&T 23 
System-level I&T 20.15 
Project total funded schedule reserve 8 

Total development time phases B–D 50 

Technology Development Plan 
All technology discussions are provided earlier in Section 2. 

Development Schedule and Constraints 
A detailed schedule for Phases C/D of the mission is shown in Figure 4-1. The development phase critical 
path includes the spacecraft structure and propulsion design, fabrication, and test as well as the I&T 
activities. The schedule contains a total of 8 months of funded schedule reserves. The launch opportunity 
is from 11 February 2019 through 2 March 2019. Additional launch opportunities with 20-day launch 
windows exist every 13 months (see Mission Design section).  
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5. Mission Life-Cycle Cost 
Cost Estimate(s) 
A cost estimate of CML 4 quality was prepared for the Trojan Tour Decadal Survey mission. A CML 4 
estimate describes the resources required for a preferred mission design point, taking into account 
subsystem level mass, power, performance, and risk. The estimate described below expands in fidelity 
and detail on the mission cost estimate JHU/APL submitted to NASA in February 2009 for Illion, an 
ASRG-enabled Trojan asteroid mission, and on recently generated, low-fidelity estimates used to select 
the preferred Trojan asteroid mission concept and design. it takes into account the technical and 
performance characteristics of individual hardware subsystems and components and, where appropriate, 
labor requirements by phase and activity. The result is a mission estimate that is comprehensive and 
representative of expenditures that might be expected if the Trojan Tour mission is executed by JHU/APL 
with the assistance of the GRC and other NASA organizations as described as above.  

Background 
The starting point for the current cost estimate is the 2009 Illion cost estimate, with the underlying cost 
model updated and expanded. Subsystem elements were updated to reflect technology choices and 
changed mission characteristics. Mission operations and other labor-driven activities were estimated 
using mission schedules and activity profiles. 

Mission Ground Rules and Assumptions 
• Estimating ground rules and assumptions are derived from revision 2 draft of “Groundrules for 

Mission Concept Studies In Support of Planetary Decadal Survey (Groundrules)”. 

• Mission costs are reported using the level-2 work breakdown structure (WBS) provided in 
Revision D of NPR 7120.5. Additional details are available on request. 

• Responsibility for the mission is spread throughout the NASA community. JHU/APL will lead the 
Trojan Tour mission and design, develop, manufacture, integrate, and test the spacecraft. It will 
lead final integration and environmental testing of the space vehicle and operate the vehicle 
during Phase E. GRC will be responsible for delivering the ASRGs. A number of organizations, 
including JHU/APL, will design, develop, and deliver spacecraft instruments. 

• Cost estimates are reported in Fiscal Year 2015 (FY15) dollars and Then-Year dollars. Most 
costs were estimated in FY10 dollars, enabling comparison with current activities and vendor 
prices and other crosschecks. The FY10 estimates were transformed into FY15 and Then-Year 
dollars using inflation rates presented in the Decadal Survey Groundrules. 

• The 2009 NASA New Start inflation index for 2010 was used to adjust historical cost and price 
data and parametric results to FY10 dollars. 

• The mission does not require Technology Development dollars to mature components to TRL 6. 
With a few exceptions, all components are rated at TRL 7–9. The AMBR thruster is the lowest-
TRL propulsion component at TRL 6. All other propulsion components are assessed at TRL 7–9. 
The coherent transceivers are assessed at TRL 7. All other RF/telecommunications components 
are rated at TRL 8–9. 
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• The estimate assumes that flight qualification of the AMBR thruster will be completed for another 
mission before the thruster’s integration into the Trojan Tour propulsion subsystem starting in 
2017. It that is not the case, the cost of the propulsion subsystem will increase by approximately 
$5 million. 

• Pre-Phase-E cost reserves are calculated as 50% of the estimated costs of all components 
except for the launch vehicle and ASRGs. 

• Phase E cost reserves are calculated as 25% of the estimated costs of all Phase E elements. 

• No cost reserves are included for DSN charges. 

Method 
The Trojan Tour mission cost estimate is a combination of parametric, engineering (bottom-up), and 
analog techniques. The following paragraphs describe each element’s basis of estimate. 

Phase A. Similar to other New Frontiers missions, $3 million in FY10 dollars is assumed to be available 
for Phase A. Such a budget provides sufficient funds for JHU/APL managers and engineers to begin 
mission concept analysis and prepare for the KDP A review. As all components and subsystems will be at 
or above TRL 6 at the start of the mission, no Technology Development funds are required during Phase 
A or later. 

WBS 01 Management. This element covers business and administrative planning, organizing, directing, 
coordinating, analyzing, controlling, and approval processes used to accomplish overall project 
objectives, which are not associated with specific hardware or software elements. It includes project 
reviews and documentation, non-project owned facilities, and project reserves. It excludes costs 
associated with technical planning and management and costs associated with delivering specific 
engineering, hardware, and software products during Phases B–D.  

Project management of the Trojan Tour mission is estimated as a factor (12%) of the estimated costs of 
non-ASRG-specific spacecraft hardware and flight software development (WBS element 06). The cost 
factor for Trojan Tour project management is 2–4% higher than the JHU/APL factor for MESSENGER, 
STEREO, and New Horizons program management. The higher percentage covers various top-level 
NASA management costs not incurred by JHU/APL during prior missions as well as the costs of meeting 
the newly introduced requirement for Earned Value Management (EVM) on major NASA contracts.  

WBS 02 Systems Engineering. The systems engineering element covers technical and management 
efforts during Phases B–D of directing and controlling an integrated engineering effort for the Trojan Tour 
mission. It includes the efforts to define the space flight vehicle and ground system, including trade 
studies, integrated planning, and control of the technical program efforts of design engineering, software 
engineering, specialty engineering, system architecture development, and integrated test planning, 
system requirements writing, configuration control, technical oversight, control and monitoring of the 
technical program, and risk management activities. The systems engineering element also covers mission 
design and analysis and navigation support (MD&A/NS) through completion of Phase D.  

Non-MD&A/NS SE effort is estimated as 14% of non-ASRG spacecraft hardware and software 
development costs. The factor is based on analysis of JHU/APL MESSENGER, STEREO and New 
Horizons missions, adjusted to provide for the additional effort needed to comply with milestone 
documentation requirements established by revision D of NPR 7120.5.  

The estimated cost of MD&A/NS is based on an engineering estimate of labor requirements by phase 
during Phases A–D. Our labor analysis finds that the level of effort for MD&A will average 2.5 analysts 
throughout Phases A–D, with effort surging prior to major program reviews and during the launch 
campaign. For navigation services, our analysis assumes that Kinetix will provide support through a 
subcontract. That means a 3-staff-month task during Phase A ramping up to an average of 1 analyst-
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month per month during Phase B, then ramping up again at the start of Phase C to average 1.5 staff-
months per month during Phases C and D. These levels are significantly less than navigation support 
provided to some non-JHU/APL missions but consistent with lessons learned from MESSENGER and 
New Horizons activity. 

WBS 03 Safety and Mission Assurance (S&MA). This element covers technical and management 
efforts of directing and controlling the safety and mission assurance elements of the mission during 
Phases B–D. It includes design, development, review, and verification of practices and procedures and 
mission success criteria intended to assure that the delivered spacecraft, ground systems, mission 
operations, and payloads meet performance requirements and function through completion of Phase D.  

S&MA at the mission level is estimated as 12.5% of non-ASRG hardware and software costs. That 
percentage, which is based on an analysis of recent JHU/APL missions, including RBSP, accounts for 
oversight during space vehicle integration and test. Oversight of non-JHU/APL instrument providers is 
included in the Payloads element. 

WBS 04 Science/Technology. This element covers the managing, directing, and controlling of the 
science investigation aspects, as well as leading, managing, and performing the technology 
demonstration elements through Phase D. It includes the dollars for the Principal Investigator (PI) and 
Project Scientists (PSs). It also covers the costs of Co-Investigators (Co-Is) and technical personnel 
responsible for calibration, planning, and operations. 

A bottom-up approach was used to estimate science team costs for the Trojan Tour mission. The cost per 
staff month for each labor category, including an adjustment for travel, is multiplied by the number of 
scientists in the labor category and the activity duration in months. Labor costs are then summed. During 
Phases A and B, the PI and PS are assumed to be employed quarter time; Co-Is and technical personnel 
employed at one and three full-time-equivalent (FTE) levels. During Phases C and D, the effort increases 
to averaging one full-time PI, one full-time PS, two full-time Co-Is, and three full-time technical personnel. 

Approximately $1.5 million is also included in this element to cover the oversight and development of the 
Science Operations Center (SOC), a requirement that is separate from development of the Ground Data 
Systems. Reducing the cost of the SOC is the assumption that SOC development will take advantage of 
existing tools and databases. 

WBS 05 Payloads. The payloads element includes the instruments hosted on the space vehicle. Costs 
were estimated for each instrument by analogy to past instruments built by or for JHU/APL missions. The 
analogy costs were adjusted for performance differences and technology readiness and to ensure 
management and engineering resources sufficient to comply with current NASA standards. The analogy-
derived estimates were crosschecked for reasonableness using the NICM III system-level instrument cost 
model. 

The instrument costs reported in the Trojan Tour estimate cover development, design, manufacture, 
integration, and test of one engineering model and one flight unit. It also includes management, 
engineering, and quality assurance efforts.  

Table 5-1 describes the analogy instruments on which our estimates were based. 

As Table 5-1 shows, cost data for the analogous instruments are drawn where possible from two data 
sources—the NICM III instrument data base and JHU/APL cost files. The exception is the New Horizons 
RALPH IR mapping spectrometer. Data for two non-visible mapping spectrometers in the NICM database 
were considered. The NICM III data, which have been normalized to FY04 dollars, and the JHU/APL cost 
data were adjusted to FY10 dollars using NASA New Start Inflation indices. Because of overlaps in the 
data sets, some crosschecking of cost data for specific instruments is possible.  
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Table 5-1. Trojan Tour instruments: Cost estimating analogues. 

 

Instrument Proposed Analog [Source for cost data] Heritage Instrument 
(Mission)/Reported 
Cost (in millions of 
FY04 dollars) 

Imager: narrow angle camera 
(NAC) 

Analogy to NAC portion of MDIS [NICM III, 
JHU/APL] 

MDIS (MESSENGER)/ 
$17.5M 

Wide Angle Camera (WAC) 

IR mapping spectrometer Analogy to LEISA portion of RALPH [New 
Horizons] 

LEISA portion of 
RALPH (New 
Horizons)/(Not 
available) 

Gamma-ray spectrometer Analogy to GRNS [NICM III, JHU/APL] GRNS 
(MESSENGER)/ 
$13.6M Neutron spectrometer 

Thermal Imager Analogy to Mars Climate Sounder (MCS) – 
nearly identical to LRO DIVINER [NICM III] 

MCS (Mars 
Reconnaissance 
Orbiter)/$14.0M 

UV spectrometer Analogy to MASCS UV instrument, excluding 
VIRS components [NICM III] 

MASCS 
(MESSENGER)/$6.2M

LIDAR Analogy to NEAR [JHU/APL Illion study] Laser Altimeter 
(NEAR)/$7M 

 

Adjustments to analogy instrument costs were necessary because management and engineering costs 
were reported to be significantly lower than typical for current development efforts. The NICM III data set 
provides the costs of instrument management, systems engineering, quality assurance, and integration 
and testing. These were used to identify cases where management and engineering costs were 
significantly below historical averages and to make adjustments where appropriate.  

It was also necessary to adjust analogous instrument costs for current technology maturity. Almost all of 
the analogy instruments were new developments with TRLs reported as TRL 6 or lower. As the Trojan 
Tour instruments are characterized as TRL 7 or, in the case of the gamma-ray and neutron 
spectrometers, TRL 8, cost adjustments to account for the savings in non-recurring design and 
development effort is appropriate. Starting from Book and Hamaker’s 2009 analysis of the effect of TRL 
on instrument cost,i the estimate reduces the total cost by 10% to account for the difference between the 
typical TRL 6 starting point and TRL 7–8.  

For estimating the cost of the UV spectrometer, an adjustment is applied to the cost of the analogous 
MASCS instrument for the omission of VIRS components. 

The payload element also includes the estimated costs of an engineer to provide engineering and 
management oversight of instrument development and of S&MA personnel to monitor the quality of 
instrument development.  

WBS 06 Spacecraft. This element also includes all design, development, production, assembly, test 
efforts, and associated test beds and ground support equipment (GSE) to deliver the completed system 
for integration with the launch vehicle and payload.  
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JHU/APL will be designing, developing, manufacturing, and integrating and testing the spacecraft. Table 
5-2 summarizes how the costs of each subsystem and major component are estimated. Details are 
provided below. 
 

 
Table 5-2. Spacecraft: Cost estimating approaches. 

 

Subsystem/Component Method [Source for cost data] Heritage (crosschecks) 

Structure & mechanical PRICE-H parametric model 
[calibrated using New Horizons 
cost data] 

New Horizons 

Propulsion subsystem Engineering estimate including 
component costs, vendor 
integration RoMs, JHU/APL 
engineering labor 

MESSENGER 

Guidance & control Engineering estimate based on 
vendor component costs, 
JHU/APL engineering labor 

Multiple vendors, 
MESSENGER (labor costs) 

Command & data handling (C&DH) PRICE-H parametric model IRAD cost reports (Leon 3FT) 

Electrical power system including 
power system electronics (PSE) 

PRICE-H parametric model 
(board level) 

 

RBSP (board costs), mission 
actuals  

Power distribution unit (PDU) PRICE-H parametric model 
(board level), 2009 bottom-up 
estimate for JHU/APL build-to-
print PDU 

RBSP (board costs), mission 
actuals 

Test beds Engineering estimate: non-
recurring labor, parts counts & 
prices 

STEREO 

Thermal control PRICE-H parametric model, RHU 
costs (Discovery) 

New Horizons, ILN trade 
studies 

RF communications Analogy to New Horizons, USCM 
8 TWTA cost model 

New Horizons 

Harness assembly PRICE-H parametric model  

Flight software (FSW) development Engineering estimate, based on 
reuse of software routines and 
GSFC, JPL software libraries 

MESSENGER, STEREO, New 
Horizons 

 
Structure and Mechanical. The structure of the Trojan Tour spacecraft structure is similar to that of 
JHU/APL’s New Horizons spacecraft in several key aspects. Both are aluminum cylinders with aluminum 
honeycomb panels and decking. Both accommodate nuclear power sources. Neither is required to 
support mechanisms or solar arrays. The Trojan Tour structure with allocated mass contingency is 
projected to be about 20% smaller than the New Horizons structure. Because of uncertainty about the 
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final mass and configuration, the PRICE-H model estimates that the Trojan Tour structure will cost about 
the same as New Horizons. 

Propulsion Subsystem. The estimate assumes that the dual-mode propulsion subsystem will be 
subcontracted to a propulsion specialist such as Aerojet under the supervision of JHU/APL propulsion 
engineers. The propulsion subcontractor will be responsible for procuring components, integrating them 
into the spacecraft structure, and testing subsystem performance. The structure-propulsion assembly will 
be returned to JHU/APL for space vehicle assembly and testing. 

The propulsion subsystem cost is estimated using an engineering estimate that draws on component 
costs, vendor integration RoMs, and JHU/APL engineering labor. The estimate of $32.7 million in FY15 
dollars covers the subcontractor costs as well as the effort of JHU/APL propulsion engineers, who will be 
responsible for design of the subsystem and technical management of the contract. It also covers 
expenditures for pneumatic GSE required for leak and functional testing 

The estimate assumes that another NASA mission will have qualified the AMBR thruster before 2017 
when the thruster is required for integration into the Trojan Tour propulsion subsystem. If that is not the 
case, the cost of the propulsion subsystem would increase by approximately $5 million. It assumes that 
all other components are at least TRL 6 and that off-the-shelf, non-custom propellant tanks can be used. 
In other words, no additional qualification testing will be required. No propulsion subsystem-level thermal 
balance test will be required, and propulsion thermal vacuum testing will be done at spacecraft level. 
Propellant loading, including any water loading and off-loading required for dynamic testing, will be 
included in the launch vehicle contract. Finally, the launch vehicle contract will include all propellant and 
pressurant costs.  

The estimated cost is about 25% higher than the MESSENGER bi-propellant propulsion subsystem from 
Aerojet. The additional cost reflects additional quality assurance and AMBR integration uncertainty. 

Guidance and Control Subsystem. The G&C hardware components are purchased items from G&C 
vendors. Estimated costs are based on analysis of past component costs and recent vendor ROMs. The 
component also includes approximately 280 staff months of JHU/APL engineering labor to support G&C 
design, the acquisition of G&C components, and the autogeneration of component interface code. 

Command and Data Handling Subsystem. A PRICE-H cost model calibrated with cost data from a 
JHU/APL IR&D project for development of Leon 3FT IEM boards and from the production of JHU/APL 
electronics boards was used to estimate the costs of design, development, and production of the C&DH 
engineering models and production boards in quantities specified in the Mission Equipment List.  

Electrical Power Subsystem (EPS). The EPS consists of the ASRGs, PSE, PDU, shunts, and a 
secondary lithium ion battery.  

• ASRGs. The ASRGs that power the spacecraft are described in the Decadal Survey Groundrules. 
Following the Groundrules, the estimate assumes that “the ASRG will be ready for flight no earlier 
than March 2014 and will have a unit cost of ~$20M.” That $20M cost is assumed to be in FY15 
dollars. The estimate also assumes that the ASRG cost includes all costs associated with required 
engineering, mass and thermal models. 

• PSE, PDU. A PRICE-H component-level cost estimating model calibrated with prototype cost data 
from RBSP cost actual was used to estimate costs of PSE and PDU electronics slices, fuse modules, 
and slice hardware. The PDU production estimate was crosschecked using a bottom-up engineering 
estimate developed in 2009 for a build-to-print PDU based on JHU/APL’s RBSP PDU design. 

• Shunts, battery. A PRICE-H component-level model calibrated with JHU/APL and Marshall Space 
Flight Center cost data was used to estimate costs of other EPS components.  

Development Test Beds. The Trojan Tour mission will require six test beds—four test beds incorporating 
engineering models (EMs) and two that do not. Costs of design, non-EM hardware, and test bed I&T are 
based on a 2006 in-house analysis of JHU/APL test bed cost data. EM costs are included in the 
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subsystem estimates. The costs of test bed software development are included in the flight software 
development estimate. 

 

Thermal Control Subsystem. The estimate is based on a PRICE-H component-level cost model calibrated 
against vendor ROMs and JHU/APL cost histories, with RHU costs based on Discovery AO guidance. 

RF Communications Subsystem. The New Horizons communications subsystem provides an analogy for 
its Trojan Tour counterpart. Analogy costs are adjusted to account for non-recurring engineering for the 
Trojan’s larger and more complex HGA and Ka-band coherent transceivers. In lieu of vendor ROMs, a 
USMC-8 (Unmanned Spacecraft Cost Model, 8th edition) cost estimating equation is used to estimate 
TWTA production costs. 

Harness Subsystem. A PRICE-H subsystem cost model calibrated using STEREO harness cost data is 
the basis of the harness cost estimate. 

Flight Software Development. The FSW estimate is based on analysis of the labor histories of 
MESSENGER, STEREO, New Horizons, and RBSP FSW development and maintenance. Activities 
covered by the cost estimate include FSW development and maintenance, development of test bed and 
autonomy software, integration of G&C code, and I&T support. The Trojan Tour estimate is about 20% 
higher than that of the MESSENGER mission, much of the difference resulting from the inclusion of 
increased autonomy-related activities and I&T support in the Trojan estimate that were not as extensive in 
the MESSENGER FSW activity.  

WBS 07 Mission Operations. This element covers the management of the development and 
implementation of personnel, procedures, documentation, and training required to conduct mission 
operations. Its efforts span all phases of the mission. 

The mission operations element covers the following elements: 
• Operations personnel 
• Launch checkout, early operations support (LCEOS) 
• Management, sustaining engineering, and S&MA support (Phase E only) 
• Mission design & analysis and navigation support (MD&A/NS) (Phase E only) 
• Science team activity (Phase E only) 

The first two elements include effort required before the start of Phase E. Missions operations span 
Phases D and E as personnel must plan and train before the launch. LCEOS is Phase D only: It begins 
after environmental testing of the space vehicle is complete and ends after launch with the post-launch 
space vehicle checkout. The other three activities cover strictly Phase E effort. 

Operations personnel costs are estimated using a labor profile that starts 2 years prior to launch and ends 
with completion of the science activity. The profile takes into account the long hibernation cruise activities. 
During each of the three hibernation cruise periods, slightly more than two full-time-equivalent staff 
members are projected to be needed to operate the space vehicle. Operational activity peaks at the 
equivalent of 16 full-time-equivalent staff during initial checkout and during the science phase. 
Operational activity starts to increase about 6 months prior to each deep-space maneuver and the 
science phase and decreases within 1 to 2 months after those activities end.  

The estimated cost of the LCEOS activity is based on the historical costs of the launch campaign of New 
Horizons, another nuclear-powered mission.  

Like operations personnel, the number of management and engineering, MD&A/NS, and science team 
members vary whether or not the mission is in hibernation cruise mode.  

• Management, Sustaining Engineering, and S&MA Support. Declines to 4 FTE personnel during 
hibernation cruise phases prior to ramp-up; 4 FTE personnel during the remainder of Phase E. 

 



SDO-12348 

 

Trojan Tour Decadal Mission Study Final Report 53

• MD&A/NS. Declines to averages of 1.25 FTE mission analysts and 1.25 FTE navigation 
specialists during hibernation cruise phases prior to ramp-up; average 2.5 FTE mission analysts 
and 2.5 FTE navigation specialists during the remainder of Phase E. 

• Science Team. Declines to averages of 0.25 FTE PI, 0.50 FTE PS, 1.5 FTE Co-Is, and 4 FTE 
technical personnel during hibernation cruise phases prior to ramp-up. Increases during the 
science phase to 1 FTE PI, 1 FTE PS, 4 FTE Co-Is, and 3 FTE technical personnel. 

WBS 08 Launch Vehicle and Services. The mission requires a launch vehicle comparable to the Atlas V 
411. Because a vehicle is not listed in the Decadal Survey Groundrules, our launch vehicle starts with 
Option 1, priced at $178 million in FY15 dollars, and adds $14 million for the cost of a solid-fuel booster. 
The total estimated cost is therefore $209 million. 

The element also includes the costs of a part-time JHU/APL engineer through Phases B–D who will be 
responsible for interface of the space vehicle to the launch vehicle. Per the Decadal Survey Groundrules, 
because the mission includes a radioactive component, the element also includes $15 million in FY15 
dollars to ensure that the launch complies with NEPA and other safety requirements. 

WBS 09 Ground Data Systems (GDSs). This element includes the computers, communications, 
operating systems, and networking equipment needed to connect and host the mission operations 
software. It covers the design, development, implementation, integration, test, and the associated support 
equipment of the ground system, including the hardware and software needed for processing, archiving, 
and distributing telemetry and radiometric data and for commanding the spacecraft. 

A bottom-up estimate for an outer planetary mission GDS was generated using vendor prices for 
hardware components and licenses and software development labor cost data. For ground software 
development, we assume that the L-3 Communications InControl satellite operations software will provide 
the GDS framework and that InControl-compatible routines developed for the RBSP mission can be 
reused with minor modifications. 

WBS 10 System Integration and Test (I&T). This element covers the efforts to assemble the spacecraft 
and perform space vehicle environmental testing. The estimate cost is analogous to the costs of 
integrating and environmentally testing the New Horizons space vehicle, another space vehicle with a 
nuclear power source, no mechanisms, and large and fixed high-gain antenna.  

DSN (Deep Space Network) Charges. This element provides for access to the DSN 34-m 
communications infrastructure that will be needed to transmit and receive mission and scientific data. 
Mission charges for use of a 34-m dish are estimated with the current DSN rate schedule and a table of 
DSN connection requirements derived from the Trojan Tour mission timeline. The DSN cost estimate 
covers pre- and post-contact activity for each linkage. 

E/PO (Education and Public Outreach). This element provides for the EPO responsibilities of NASA's 
missions, projects, and programs in alignment with the Strategic Plan for Education. Available E/PO funds 
are calculated as 1% of the costs of baseline (non-reserve) mission costs. 

Results 
The estimated total mission cost in FY15 dollars of the Trojan Tour mission is about $938 billion. The 
most expensive single cost element is cost reserves, which account for $225 million, or nearly one-
quarter of the total mission cost. The next most expensive cost element is the launch vehicle and services 
at about $209 million, or 22% of the total mission cost. The spacecraft cost is under $200 million, or about 
20% of the total mission cost. 

Phase E costs, including mission operations and DSN charges and cost reserves, account for less than 
$90 million, or only 9% of the mission’s total estimated costs. The relatively low Phase E cost projection 
depends on achieving the low mission operations tempo projected for the three hibernation cruise 
phases. 
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Cost estimates are shown in Table 5-3. 
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Table 5-3. Cost estimates. 

 

 

 

 

 

Trojan Tour Decadal Mission Study Final Report 55
 



SDO-12348 

 

Trojan Tour Decadal Mission Study Final Report 56

                                           

Confidence and Cost Reserves  
Per the Decadal Study Groundrules, the estimate includes cost reserves equal to 50% of the estimated 
costs of all Phase A–D elements except for the launch vehicle, ASRGs, and DSN charges plus 25% of 
the estimated costs of Phase E/F elements, excluding Phase E DSN.  

A probabilistic cost estimate was not prepared for the total mission, and a numeric confidence level was 
not assigned. 

Mission Descopes and Estimated Cost Savings  
Descope options include the elimination of such lower priority instruments as the UV spectrometer, 
LIDAR, and thermal imager. Cost savings from these descopes would include eliminated instrument costs 
and reductions in I&T, mission operations, and science team support costs. Cost savings would also 
result from eliminating one of the two Ka-band TWTAs, including the price of the TWTA, reduced 
JHU/APL oversight, reduced antenna complexity because of requiring only a single feed, and elimination 
of some RF switches, diplexers, waveguides, etc. The total cost savings of these descopes is at least $40 
million, although detailed savings associated with each has not been performed. The descopes would 
reduce the estimated total mission cost to under $900 million. 

 
 
 

 
i Book, S., and J. Hamaker. “TRL Impact on Cost as Estimated for the JIMO Effort,” JPL Briefing, March 2009. 
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Concept Science Trade

2

Concept Diversity Operations Mission Length Other

Chemical 
Solar

Prime rendezvous 
+ pre‐rendezvous 
flyby(s)

Battery ‐> Limited 
eclipses, no noon 
orbit

~11 years to 
primary target

Jupiter flyby 
with possible 
flyby science

Chemical  
2 ASRG

Prime rendezvous 
+ pre‐rendezvous 
flyby(s)

No orbit 
restrictions. 
Potential for 
landing.

~11 years to 
primary target

Jupiter flyby 
with possible 
flyby science

REP 
6 ASRG

Prime rendezvous 
+ pre‐rendezvous 
flyby(s) + possible 
2nd rendezvous + 
post‐rendezvous 
flyby(s)

No orbit 
restrictions. 
Potential for 
landing.

~8 years to 
primary target

Large 
propulsion
capability 
enables 2nd

rendezvous.



CHEMICAL CONCEPTS
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Mission Design for Chemical Concepts
Provided by John Dankanich (GRC)

Primary Target 
Asteroid 911 
Agamemnon

C3: 73 km2/s2

Delta-V: 1633 m/s
Launch: Feb 2019
Cruise: 10 years

Backup Target 
Asteroid 4060 
Deipylos

C3: 75 km2/s2

Delta-V: 1600 m/s
Launch: Mar 2020
Cruise: 9.4 years
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Chemical Concepts Overview

Science objectives do not require a landing
Candidate payload from existing instruments

Imager: Wide Angle Camera (WAC) / Narrow Angle Camera (NAC) – MESSENGER 
MDIS
Mapping IR Spectrometer – New Horizons RALPH LEISA
Gamma Ray Spectrometer – MESSENGER GRS
Neutron Spectrometer – MESSENGER NS
Thermal Imager – LRO DIVINER
UV Spectrometer – MESSENGER MASCS UVVS
LIDAR – NEAR

Trade between an ASRG versus Solar Array power system 
Both concepts include 

Pressure regulated dual-mode bipropellant/hydrazine propulsion system
Ka-band for nominal science return; X-band uplink and downlink
2.5 m dish
Avionics consisting of integrated electronics module (IEM), TRIOs, and power 
distribution unit (PDU)
IMU and star trackers for attitude knowledge 
Sun sensor for sun direction knowledge in contingencies

5



Instrument Data Return

17W RF Ka-band TWTA provides 12.5 kbps average downlink rate
Assume one 8-hour pass per day to a 34m antenna with 8 hours if 
actual data downlink
270 day orbital phase
Can return approximately 360 Mbits/day; 9.7 x 1010 bits over the 
entire mission

75% for the imaging instruments
15% for the non-imaging instruments
10% for housekeeping data

6



ASRG Concept

7

Updated ILION concept from 
DSMCE study
Two ASRGs provide primary 
power
20 Ah LIO battery to support 
Delta-V and peak power loads
Attitude control via 0.2 lbf
thrusters
Thermal control passive 
“thermos bottle” design 
approach
Fits in Atlas V 411 launch 
vehicle



ASRG Concept Layout - Instruments
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WAC/NAC

NS
GRS

IRS

UV Spectrometer,
Thermal Imager,
LIDAR not shown



ASRG Concept – Stack-up in 4m Fairing
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ASRG Concept – Mass Summary
(refer to MEL/PEL for official numbers)
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Trojan Tour ASRG Chemical Concept Mass Summary

Subsystem CBE Mass (kg) Contingency MEV Mass (kg)

Instruments 44.50 15% 51.18

Structures 85.94 15% 98.83

Propulsion 77.98 5% 82.03

Command & Data Handling (C&DH) 7.40 14% 8.47

Electrical Power (EPS) 88.12 10% 96.68

Guidance, Navigation, and Control 16.65 5% 17.48

Thermal Control (TCS) 37.32 14% 42.42

RF Communications 46.27 8% 50.09

Harness 24.25 15% 27.89

Subtotal Dry  Mass 428.43 11% 475.06

Margin 32% 137.59

Total Dry Mass 43% 612.65

Useable Fuel 314.20

Useable Oxidizer 241.43

Residual Propellant 4.25

Helium 2.01

Total Consumables 561.89

Total Wet Mass 1174.54

Launch Vehicle Capability 1200.00

Contingency (kg) 46.63

Contingency % 11%

Margin above Contingency (kg) 137.59

Margin above Contingency (%) 32%

Total Margin above CBE % 43%

Unused launch mass (kg) 25.46



ASRG Concept – Power Summary
(refer to MEL/PEL for official numbers)
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Trojan Asteroid ASRG Power Budget Launch
Separatio

n
Check-

out Delta-V Delta-V Delta-V Cruise Orbit Orbit Orbit Orbit Orbit Orbit
CBE Prep DSM TCM Science Science Science TX TX TX

(inside)
(Outsid

e) Total (inside)
(Outsid

e) Total
Payload 68.50 0.00 15.00 30.00 15.00 15.00 15.00 15.00 36.50 17.00 53.50 10.00 3.02 13.02
Spacecraft
Command & Data Handling 10.50 10.50 10.50 10.50 10.50 10.50 10.50 10.50 10.50 0.00 10.50 10.50 0.00 10.50
Electrical Power System 38.47 12.97 12.97 12.97 12.97 12.97 12.97 12.97 12.97 0.00 12.97 12.97 0.00 12.97
RF Communications 212.00 12.00 48.50 48.50 48.50 48.50 48.50 12.00 29.00 0.00 29.00 38.00 17.00 55.00
Guidance, Navigation, and Control 42.58 0.00 30.89 42.58 30.89 22.00 22.00 30.89 22.00 8.89 30.89 22.00 8.89 30.89
Propulsion 281.26 4.50 23.57 23.57 36.65 119.57 124.77 23.57 4.50 19.07 23.57 4.50 19.07 23.57
Thermal Required Loads 10.57 3.57 3.57 3.57 3.57 10.57 10.57 3.57 0.00 3.57 3.57 0.00 3.57 3.57

Subtotal 663.89 43.55 145.01 171.70 158.09 239.12 244.32 108.51 115.47 48.54 164.01 97.97 51.55 149.53

Harness
SC Harness (2.5% of Load) 16.60 1.09 3.63 4.29 3.95 5.98 6.11 2.71 2.89 2.89 2.45 2.45

Total Power Dissipation 680.48 44.64 148.64 175.99 162.04 245.10 250.43 111.22 118.36 48.54 168.54 100.42 51.55 171.55
Total Thermos Bottle losses (120 W) 120.00 120.00

Internal Shunt Heaters (W) 1.64 19.58

Total Load Power at PDU Output 680.48 44.64 148.64 175.99 162.04 245.10 250.43 111.22 168.54 171.55

ASRG Power Capability 140.00 280.00 280.00 256.00 256.00 256.00 256.00 256.00 256.00
Total Power Capability (at PDU Output) 133.08 266.17 266.17 243.35 350.49 358.11 243.35 243.35 243.35
Actual Margin for Study (MAX-
CBE)/MAX 66% 44% 34% 33% 30% 30% 54% 31% 30%



ASRG Concept Risks/Challenges

Meeting the 43% power margin is challenging, but achieved
Considered optimized ASRGs
Considered adding a third ASRG
Added RHUs to decrease outside power loads
Design includes a battery for maneuvers

Approvals for nuclear power source
Closing RF link during Jupiter burn

Assume a 70m equivalent asset (most likely an array of four 34m 
antennas) available to allow use of the LGAs

12



Solar Array Concept

UltraFlex solar arrays, 86 m2 total area, for primary power
20 Ah LIO battery to support peak power loads
Attitude control nominally via reaction wheels; thrusters used when spin 
stabilized
Passive thermal design with individual radiators and heaters
Fits in Atlas V 541

13



Solar Array Concept – Mass Summary
(refer to MEL/PEL for official numbers)
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Trojan Tour Solar Chemical Concept Mass Summary

Subsystem CBE Mass (kg) Contingency MEV Mass (kg)

Instruments 44.50 15% 51.18

Structures 126.86 15% 145.88

Propulsion 86.95 5% 91.45

Command & Data Handling (C&DH) 7.40 14% 8.47

Electrical Power (EPS) 195.50 15% 224.35

Guidance, Navigation, and Control 52.25 5% 54.86

Thermal Control (TCS) 37.00 14% 42.05

RF Communications 46.27 8% 50.09

Harness 35.80 15% 41.17

Subtotal Dry  Mass 632.53 12% 709.50

Margin 31% 195.02

Total Dry Mass 43% 904.52

Useable Fuel 463.81

Useable Oxidizer 356.44

Residual Propellant 6.28

Helium 2.92

Total Consumables 829.45

Total Wet Mass 1733.97

Launch Vehicle Capability 1800.00

Contingency (kg) 76.97

Contingency % 12%

Margin above Contingency (kg) 195.02

Margin above Contingency (%) 31%

Total Margin above CBE % 43%

Unused launch mass (kg) 66.03



Solar Array Concept – Power Summary
(refer to MEL/PEL for official numbers)
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Trojan Asteroid Solar Power Budget Launch Separation Checkout Delta-V Delta-V Delta-V Cruise Orbit Orbit Momentum

CBE Prep DSM TCM Science TX Dump
Payload 68.50 0.00 15.00 30.00 15.00 15.00 15.00 15.00 53.50 15.13 15.00
Spacecraft

Command & Data Handling 10.50 10.50 10.50 10.50 10.50 10.50 10.50 10.50 10.50 10.50 10.50
Electrical Power System 31.50 25.50 31.50 31.50 31.50 25.50 25.50 31.50 31.50 31.50 31.50
RF Communications 212.00 12.00 48.50 48.50 48.50 48.50 48.50 12.00 29.00 55.00 48.50
Guidance, Navigation, and Control 122.58 0.00 110.89 122.58 30.89 22.00 22.00 30.89 110.89 110.89 110.89

Propulsion 279.46 2.70 2.70 2.70 34.85 117.77 122.97 21.77 2.70 2.70 21.77

Thermal Required Loads 73.35 66.35 66.35 66.35 66.35 73.35 73.35 66.35 66.35 66.35 66.35

Subtotal 797.89 117.05 285.44 312.13 237.59 312.62 317.82 188.01 304.44 292.07 304.51

Harness

SC Harness (2.5% of Load) 19.9 2.9 7.1 7.80 5.94 7.82 7.95 4.70 7.61 7.30 7.61

Total 817.83 119.97 292.57 319.93 243.53 320.43 325.76 192.71 312.05 299.37 312.12

Solar Array Output 520.00 520.00 520.00 455.00 455.00 455.00 455.00 455.00 455.00 455.00

Actual Margin (MAX-CBE)/MAX 77% 44% 38% 46% 30% 28% 58% 31% 34% 31%



Solar Array Concept Risks/Challenges

Packaging the four large solar array wings
Additional deck for HGA dish to avoid interference with booms when 
stowed

Total wet mass exceeds capabilities of Atlas V 431 with Star 48 for 
this C3; require an Atlas V-541
Larger bus does not allow for thermos bottle design approach, 
resulting in increased heater power

Assumed 50W power for tank heaters
Further analysis needed; 60-80W could be required
Meeting power margins will be a challenge if this value is higher

LILT is a major challenge with solar arrays at the desired Sun 
distances

Factored in lessons learned from Juno 
Increased testing costs; can only test for LILT concerns and not design 
away issues
40% of Juno solar cells not usable for the mission
Typical mechanical and manufacturing issues with very large arrays

16



REP CONCEPT
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Mission Design for REP Concept
Provided by John Dankanich (GRC)

18

Primary Target Asteroid 
1143 Odysseus

C3: 78.5 km2/s2

Launch: July 2020
Cruise: 8 years

Secondary Target Asteroid 
2002ER25

Depart Odysseus: Jan 
2029
Arrive: Jan 2031

Target Wet Mass 1,181 kg 
for this mission design

535 kg Xenon required with 
margin
Allows for 646 kg dry mass 
with margin, 452 kg CBE
Current CBE dry mass is 
482 kg (690 kg with 
margin)+ 25 kg hydrazine 
for ACS

Spends last 5 years of 
cruise within Trojan cloud 



Baseline Trojan Odysseus 
with 1,181 kg Wet Mass

19

Current CBE mass = 482kg + 
25kg Hydrazine for ACS



REP Concept Overview

Fits on Atlas V 431 launch vehicle (1460 kg lift mass for C3=80 km2/s2)
6 ASRGs provide primary power (810 W at 7 years)
Radioisotope Electric Propulsion (REP) for cruise and potential travel to 
a secondary target
Blowdown monopropellant propulsion system for attitude control
Single reaction wheel for compensation of swirl torques experienced with 
Hall thruster
Ka-band for nominal science return; X-band uplink and downlink
1.7 m dish
Avionics consisting of integrated electronics module (IEM) and TRIOs
Power electronics for power distribution and shunt regulation
Passive thermal control “thermos bottle” design approach
Inertial Measurement Unit (IMU) and star trackers for attitude knowledge 
Sun sensor for sun direction knowledge in contingencies

20



REP Concept Layout (1/2)
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High Gain Antenna

Thruster 3-Pack

One of Two 
Sets of Triple 
ASRGs

Power Electronics

RF Transceiver

Reaction Wheel

Avionics (IEM)

Sun Sensor Electronics



REP Concept Layout (2/2)
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Xenon Tank

Hydrazine Tank

Star Trackers

IMU

Power Processing Units

TWTAs



REP Concept - Instruments

Same instruments as chemical propulsion concepts
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GRS

IR Spectrometer

UV Spectrometer

NS

WAC

NAC Thermal Imager

LIDAR



REP Concept – Mass Summary
(refer to MEL/PEL for official numbers)
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Trojan Tour ASRG REP Concept Mass Summary
Subsystem CBE Mass (kg) Contingency MEV Mass (kg)
Instruments 44.50 15% 51.18
Structures 85.18 15% 97.96
Propulsion 18.04 6% 19.09
Radioisotope Electric Propulsion 46.40 5% 48.72
Command & Data Handling (C&DH) 7.40 14% 8.47
Electrical Power (EPS) 168.00 6% 178.80
Guidance, Navigation, and Control 17.63 5% 18.51
Thermal Control (TCS) 33.32 13% 37.82
RF Communications 37.17 9% 40.64

Harness 24.67 15% 28.38

Subtotal Dry  Mass 482.31 10% 529.56
Margin 33% 160.15
Total Dry Mass 43% 689.71
Useable Fuel 25.00
Residual Propellant 0.13
Pressurant 0.04
Useable Xenon 475.00
Total Consumables 500.17
Total Wet Mass 1189.88
Launch Vehicle Capability 1420.00
Contingency (kg) 47.25
Contingency % 10%
Margin above Contingency (kg) 160.15
Margin above Contingency (%) 33%
Total Margin above CBE % 43%

Unused launch mass (kg) 230.12



REP Concept – Power Summary
(refer to MEL/PEL for official numbers)
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Trojan Asteroid REP Power Budget Launch Separation Checkout Checkout Delta-V Cruise Cruise Cruise Orbit Orbit Orbit Orbit Orbit Orbit
CBE EP ACS Burn Science Science Science TX TX TX

(Inside) (Outside) Total (Inside) (Outside) Total (Inside) (Outside) Total
Payload 68.50 0.00 15.00 30.00 15.00 15.00 0.00 15.00 15.00 36.50 17.00 53.50 10.00 6.56 16.56
Spacecraft
Command & Data Handling 10.50 10.50 10.50 10.50 10.50 10.50 10.50 0.00 10.50 10.50 0.00 10.50 10.50 0.00 10.50
Electrical Power System 101.00 125.78 125.09 124.79 106.04 123.14 105.38 0.00 105.38 123.08 0.00 123.08 123.05 0.00 123.05
RF Communications 244.00 12.00 47.00 47.00 47.00 47.00 12.00 0.00 12.00 12.00 0.00 12.00 47.00 17.00 64.00
Guidance, Navigation, and Control 62.00 0.00 54.00 62.00 54.00 54.00 47.00 7.00 54.00 37.00 7.00 44.00 37.00 7.00 44.00
Propulsion 68.28 1.80 20.87 20.87 20.87 20.87 1.80 19.07 20.87 1.80 19.07 20.87 1.80 19.07 20.87
Radioisotope Electric Propulsion 38.00 0.00 0.00 0.00 38.00 0.00 38.00 0.00 38.00 0.00 0.00 0.00 0.00 0.00 0.00
Thermal Required Loads 15.27 8.27 8.27 8.27 8.27 8.27 0.00 8.27 8.27 0.00 8.27 8.27 0.00 8.27 8.27

Subtotal (Thermal) 607.55 158.35 280.73 303.43 299.68 278.78 214.68 49.34 264.02 220.88 51.34 272.22 229.35 57.90 287.25
Subtotal (Electrical) 473.55 37.57 160.64 183.64 160.64 160.64 76.30 49.34 125.64 102.80 51.34 154.14 111.30 57.90 169.20

Harness
SC Harness (2.5% of Load) 15.19 3.96 7.02 7.59 7.49 6.97 6.60 6.60 6.81 6.81 7.18 7.18

Thermos Bottle Heat load 235.00 235.00 235.00 235.00 235.00 235.00 235.00 235.00 235.00
Internal Bus Heaters via PDU switches (W) 72.69 0.00 0.00 0.00 0.00 13.72 7.31 0.00

Total Power Dissipation (electrical) 488.74 114.22 167.66 191.23 168.13 167.61 96.62 49.34 145.96 116.92 51.34 168.26 118.48 57.90 176.38
Total Load Power with 43% Study Margin 163.33 239.75 273.45 240.43 239.68 208.72 240.61 252.23

ASRG Power Capability 876.00 876.00 876.00 876.00 810.00 843.00 810.00 810.00
Unused ASRG Power 712.67 636.25 602.55 635.57 570.32 634.28 569.39 557.77
Power out of PPU (94% efficiency) to Engine 597.44 596.22
Power heat (0.06%) (thermal only) 38.13 38.06

Total External Shunt Heat (W) 712.67 636.25 602.55 0.00 570.32 0.00 569.39 557.77



REP Concept Risks/Challenges 

Mass is a challenge
Design closes for primary target, but not for secondary target.
– Current concept is only 8 kg away from target wet mass, but only carries 475 kg 

Xenon
– 435 kg needed for Odysseus & 493 kg for both Odysseus and 2002ER25 

(without margin)
– REP design closes with full margins for primary rendezvous target

As launch mass increases, the REP thruster efficiency drops (begin to only 
really push additional propellant needed).
With more time could optimize targets and/or decrease mass.

Additional complexity of the electric propulsion system
Plutonium availability for 6 ASRGs

26



Concept Selection Discussion

Now that we have three concepts reasonably defined, the 
question is which is the preferred concept to document and cost 
in detail for the study report

Chemical/ASRG closes with required margins and achieves all of the 
primary science objectives, and enables potential secondary science 
objectives (e.g. landing)
Chemical/SA closes with required margins and achieves all of the primary 
science objectives with some notable technical challenges; does not 
appear to enable any secondary science objectives
REP closes for primary target but not for second target. We believe that a 
solution is certainly achievable within the next decade.  REP achieves all of 
the primary science objectives, and enables secondary science objectives 
such as landing and probably a second rendezvous.

Cost estimates should also factor into the decision
APL would like guidance from the science champions as to their 
preference on the mission concept

27



Trojan Tour Decadal Survey 
Kick-off Science Slides 

Andy Rivkin 
Rob Gold 

Trojan Tour Decadal Survey: Appendix D 



Why Trojans?  

 Trojans are unexplored 
ancient objects 

 More than 300,00 in 
stable orbits about L4 & 
L5 Lagrange points  

 Spectral properties like 
cometary nuclei 

 Organics rich?  

  Icy interiors?  

 Low albedo, difficult to 
observe from Earth 

 Formed at 5 or 30 AU?  

2 



Are Trojans Really TNOs?  

•   Are the Trojan asteroids 
building blocks of Jupiter/
Galilean satellites or are they 
transported Trans-Neptunian 
Objects (TNOs) from 20+ 
AU? 

•   Cartoon illustrates new 
simulations of outer planet 
migration in the early solar 
system 

•   What does this unexplored 
population tell us about the 
evolution of asteroids, 
comets, and icy satellites? 

!!! !!! !!! 

tim
e 
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What specific information do we want? 

  Images over the entire surface capable of showing features like 
boulders, ponds, and small craters. 

  Compositional information from targets sufficient to let us 
distinguish whether they are like any meteorites 

  A measure of how much ice and organic material is present 
  A density measurement precise enough to determine overall 

porosity 

4 
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Trajectory Design 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REP Mission to Trojans 

2 

REP mission performance is VERY 
sensitive to spacecraft alpha. 

As the launch mass increases, the 
REP thruster begins to only push 

additional propellant. 



Direct solutions with thrust arcs through Jupiter’s orbit can benefit from a JGA. 

With or W/O JGA 
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The JGA does not always help 

With or W/O JGA 
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Some targets can be enabled by the JGA 

With or W/O JGA 
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Constrained Launch Mass ≤ 1,500kg 
Several solutions greater than 1,000kg 

delivered 

Broad Search: 7 yr, 8 ASRG (total) 
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     To complete the 6 years to the 
primary target and allow for a 
second target, both with a total 
prop. load of 475, we have a dry 
mass limit of 525kg with margin, 
or 367kg CBE. (This does not 
appear to be practical). 

Baseline Trojan – Odysseus  
w/ 1000 kg Wet 
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Baseline Trojan - 8yr to Primary Target 
 1,181 kg Wet Mass 
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  Primary Target Asteroid 
1143 Odysseus 
   C3: 78.5 km2/s2 

   Launch: July 2020 

   Cruise: 8 years 

  Secondary Target Asteroid 
2002ER25 
   Depart Odysseus: Jan 2029 

   Arrive: Jan 2031 

  Target Wet Mass 1,181 kg 
for this mission design 
   535 kg Xenon required with 

margin 

   Allows for 646 kg dry mass 
with margin, 452 kg CBE 

   Current CBE dry mass is 
482 kg (690 kg with margin)
+ 25 kg hydrazine for ACS 

Spends last 5 years of 
cruise within Trojan cloud  



Baseline Trojan Odysseus  
with 1,181 kg Wet Mass 
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Current CBE mass = 482kg + 
25kg Hydrazine for ACS 



     Fixing the propellant load.  A 
transfer time of 8.05years, allows 
max wet mass of 1077.6kg for a 
Dry Mass of 602.6kg with margin 
or 421kg CBE. 

Current CBE mass = 482kg 
+ 25kg Hydrazine for ACS 

Max CBE Dry to close Mission  
w/ 475kg Prop Load 

10 



With 650W, A transfer time of 
8.05years, allows max wet mass 
of 1091.6kg for a Dry Mass of 
616.6kg (1kg for 2 Watts) with 
margin or 431kg CBE (1 kg per 3 
Watts) 

Allowing ~2000s Isp, A transfer 
time of 8.16years, allows max 
wet mass of 1110.8kg for a Dry 
Mass of 635.8kg with margin or 
444.6kg CBE (11.5kg per 100s 
Isp) 

Current CBE mass = 482kg 
+ 25kg Hydrazine for ACS 

With More Power and New Technology 

11 



1189.88kg Wet Mass, 475kg usable 
Xenon 
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Solution gets better each year from 2019 – 2023.  Closes easily, 
only requires 402.54kg usable Xenon 

13 



Best as is…Really close to closing two targets with 2023 launch.  This also 
may not be the best 2nd target. (Wet mass of 1061.6 with 475kg of Xenon.) 

14 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